

RESOLUTION NO. 2007-148

Adopted by the Sacramento City Council

March 13, 2007

TRANSFERRING \$88,962 FROM THE DEFERRED MAINTANCE PROGRAM TO THE L STREET BARGE PROJECT (KE21) AND APPROVING CHANGE ORDER NO. 2 TO CONTRACT NO. 2006-283 WITH SGC CONSTRUCTION IN THE AMOUNT OF \$18,940 FOR THE "L" STREET BARGE REPLACEMENT PROJECT (KE21)

BACKGROUND

- A. The "L" Barge Replacement Project is consistent with the 2005 Downtown Sacramento Redevelopment Plan.
- B. On June 13, 2006 Council adopted resolutions authorizing the City Manager to negotiate and enter into the required contract for the purchase and improvement of a new barge for a total amount not to exceed \$1,202,717.
- C. On October 10, 2006 Council adopted a resolution accepting SGC Construction, as the low, responsible bidder for installation of the "L" Street Barge Replacement Project (KE21) for the total bid of \$399,843 and authorized the City Manager to execute a construction contract with SGC Construction.
- D. During the course of construction, unforeseen site conditions and design errors resulted in additional costs. Change Order No. 1 in the amount of \$37,646 was approved within the City Manager's change order authority. Change Order No. 2 in the amount of \$18,940 results in net change orders beyond the City Manager's authority of 10% of the original contract amount.
- E. Sufficient funding is available within the City Facility Deferred Maintenance project (CE21) to approve the transfer of \$88,962 to the L Street Barge Replacement project (KE21).
- F. Upon completion of the transfer of funds from the City Facility Deferred Maintenance project (CE21) there will be sufficient funding available within the L Street Barge project (KE21) to approve change order #2 in the amount of \$18,940.
- G. The "L" Street Barge Replacement Project is identified in the City's Deferred Maintenance Program and is therefore eligible for deferred maintenance funds.

**BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:**

- Section 1. A transfer of \$88,962 from the City's Deferred Maintenance Program (CE21) to the "L" Street Barge Replacement Project (KE21) is approved.
- Section 2. The City Manager is authorized to execute Change Order No. 2 SGC Construction for the "L" Street Barge Replacement Project (KE21) in the amount \$18,940.
- Section 3. The City Manager's signature authority is reset for the project.

Adopted by the City of Sacramento City Council on March 13, 2007 by the following vote:

Ayes: Councilmembers, Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, and Waters.


Noes: None.

Abstain: None.

Absent: Mayor Fargo.

Attest:


Shirley Concolino, City Clerk


Kevin McCarty, Vice Mayor