

APPROVED  
BY THE CITY COUNCIL

DEC 9 1997

OFFICE OF THE  
CITY CLERK



1.3

DEPARTMENT OF  
PUBLIC WORKS  
  
TECHNICAL SERVICES DIVISION  
ENGINEERING DESIGN

CITY OF SACRAMENTO  
CALIFORNIA

927 10TH STREET  
ROOM 300  
SACRAMENTO, CA  
95814-2702

916-264-7531  
FAX 916-264-7903

November 19, 1997

City Council  
Sacramento, California

Honorable Members In Session:

**SUBJECT:** APPROVAL OF CHANGE ORDER NO. 3 IN THE AMOUNT OF \$18,696.75 FOR THE TRUXEL ROAD EXTENSION PROJECT (PN:TG06)

**LOCATION AND COUNCIL DISTRICT:**

Truxel Road between Pebblewood Drive and Interstate 80. Council District 1.

**RECOMMENDATION:**

This report recommends that the City Council:

- Approve Change Order No. 3 in the amount of \$18,696.75 with Granite Construction; and
- Ratify the City Manager's execution of previous change orders for the Truxel Road Extension Project (PN:TG06).

**CONTACT PERSON:** Ken Grehm, Project Manager, 264-7531

**FOR COUNCIL MEETING OF:** December 9, 1997

**SUMMARY:**

The construction contract for the Truxel Road Extension Project was awarded to Granite Construction on March 25, 1997 in the amount of \$1,051,911.65 and construction has been completed. Change Order No. 3 will compensate the contractor for additional base material that was not accounted for in the original bid proposal and extra electrical conduit.

**BACKGROUND INFORMATION:**

- The Truxel Road Extension Project was completed in September and extended Truxel Road from San Juan Road to the new interchange on Interstate 80.

City Council  
Truxel Road Extension (PN: TG06)  
November 18, 1997

- Change Orders No. 1 and No. 2, which totaled \$83,474.26, compensated the Contractor primarily for sidewalk that was not accounted for in the original bid proposal and delays due to conflicts with public utility lines (PG&E and SMUD).
- Approval of Change Order No. 3 in the amount of \$18,696.75 will compensate the Contractor for additional base material that was not accounted for in the original bid proposal.

**FINANCIAL CONSIDERATIONS:**

The project has a current budget of \$2,314,914 and as of November 18, 1997, the project had a balance of \$794,387, which is sufficient to fund this change order.

**ENVIRONMENTAL CONSIDERATIONS:**

In accordance with the State guidelines for implementation of the California Environmental Quality Act (CEQA), a review of the project determined that the proposed project will not have a significant adverse impact on the environment and a Negative Declaration was prepared.

A Notice of Determination was filed with the County Clerk on December 13, 1989.


**POLICY CONSIDERATIONS:**

Approval of this change order, ratification of the City Manager's prior actions, and resetting City Manager authority are consistent with Title 58 of the Sacramento City Code.

**MBE/WBE EFFORTS:**


The construction contractor, Granite Construction, met the MBE goal but did not meet the WBE goal. Granite Construction did perform a good faith effort.

Respectfully submitted,




Duane J. Wray  
Technical Services Manager

**RECOMMENDATION APPROVED:**



WILLIAM H. EDGAR  
City Manager

Approved:



Michael Kashwagi  
Director of Public Work