

DATE	CONDITION OF WORK—REMARKS
11/8/29	1 ST /N.S.P. Forms on place ^{OK} A.W. Campbell
12/5/29	2 ND /N.S.P. Frame " " OK A.W. Campbell
12/13/29	3 RD /N.S.P. INT. BATH " " " A.W. Campbell
	3 RD /N.S.P. EXT. BATH " "
3/26/31	4 TH /N.S.P. <u>Core Temporary Final</u> . Work not all completed. Notified Contractor several weeks ago to remove windows in rear wall on line side. Also to install gutter on line side of garage, and plaster interior of gable. Rear wall on line with masonry and plaster. A.W. Campbell
	COMPLETED AND O.K. INSPECTOR