

28



DEPARTMENT OF
PUBLIC WORKS

CITY OF SACRAMENTO
CALIFORNIA

927 TENTH STREET
ROOM 200
SACRAMENTO, CA
95814-2705

ENGINEERING DIVISION

May 14, 1991

916-449-8220
FAX 916-449-8678

Joint Budget and Finance/
Transportation and Community Development Committee
Sacramento, California

CONSTRUCTION SECTION
640 BERGUT DRIVE
SUITE B
SACRAMENTO, CA
95814-0131

Honorable Members In Session:

916-449-5282

SUBJECT: REPORT BACK - GARDEN HIGHWAY WIDENING AND AMERICAN RIVER
CROSSING STUDY (TG71, TG36) - PROJECT STATUS

SUMMARY

This report summarizes the status of the two subject projects as requested at the April 30, 1991 Joint Committee meeting. This report is for Committee information only.

BACKGROUND

Garden Highway Widening

A feasibility study is currently in progress for the proposed project to widen Garden Highway between Northgate Boulevard and Interstate 5 to four lanes. The study is being performed by De Leuw, Cather and Company for the City of Sacramento and is expected to be completed in September of 1991. The study will include an analysis of design alternatives, identify significant environmental concerns and issues, and provide an estimate of total project costs.

American River Crossing Study

The North Natomas Community Plan identified the need for an additional access across the American River and directed that alternatives be studied as part of the ongoing General Plan update.

A preliminary route study was prepared by CH2M Hill, and Jones and Stokes, Inc. in February of 1988. This study will need to be updated in conjunction with the Master Plan Study for the Southern Pacific Railroads Master Plan/Richards Boulevard Specific Plan area. The City Environmental Services Division is currently circulating a Notice of Preparation of a Draft Environmental Impact Report for the Master Plan study.

Joint Budget and Finance/
Transportation and Community Development Committee
Report Back - Garden Highway and American River Crossing - Project
Status
May 14, 1991

FINANCIAL DATA

An amount of \$50,000 is currently budgeted for the Garden Highway Study (TG71), of which approximately \$2,000 remains.

An amount of \$50,000 is currently budgeted for the American River Crossing Study (TG36) of which approximately \$49,000 remains.

POLICY CONSIDERATIONS

The subject projects conform to existing City plans and policies.

MBE/WBE EFFORTS

Not applicable, as no goods or services are being purchased.

RECOMMENDATION

This report is for Committee information and no action is required.

Respectfully submitted,




for THOMAS M. FINLEY
Engineering Division Manager

Approved for Committee Information:

Approved:



JACK R. CRIST
Deputy City Manager



MELVIN H. JOHNSON
Director of Public Works

CONTACT PERSON

N. Dee Lewis, Supervising Engineer
916-449-8223

May 21, 1991
District No. 1

NDL:dkd
ED4-21.E
05.0891.2