

## **RESOLUTION NO. 2007-210**

Adopted by the Sacramento City Council

April 10, 2007

### **APPROVING CHANGE ORDER #3: UEDA PARKWAY, CIP HB19**

#### **BACKGROUND**

- A. Ueda Parkway consists of approximately 12.5 miles of paved recreation trails that are mostly on the crown of levees; Phase I is approximately four miles of paved trail from Main Avenue to West El Camino Avenue. The Ueda Parkway is an important part of a regional trail system that offers both recreation and commuter opportunities.
- B. Construction of Phase I of the Ueda Parkway began in September 2006.
- C. On August 22, 2006, the construction of the Ueda Parkway Phase I, CIP HB16, project was awarded to Martin Brothers Construction (CO2006-237) in the amount of \$ 1,872,141.20. Change Order #1 (for Additive Alternate #A, rubberized paving) was also approved in the amount of \$103,740 at that time. Change Order #2 was administratively approved on Nov. 27, 2006 in the amount of \$57,408.00.
- D. There are sufficient funds in Ueda Parkway, CIP HB19, to approve Change Order #3.
- E. To complete construction of Ueda Parkway, a change order must be approved as a result of an increase in the contract amount by \$176,752.34. However, the change order is in excess of the parameters set forth in City Code Section 3.60.210 (B) and lies outside the City Manager's approval authority.

#### **BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:**

- Section 1. The City Manager is authorized to execute Change Order #3, in the amount of \$176,752.34, to construction contract #CO2006-237 between the City of Sacramento and Martin Brothers Construction for Ueda Parkway, CIP HB19.

Adopted by the City of Sacramento City Council on April 10, 2007 by the following vote:

Ayes: Councilmembers, Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, Waters and Mayor Fargo.

Noes: None.

Abstain: None.

Absent: None.



Mayor Heather Fargo

Attest:



Dawn Bullwinkel, Assistant City Clerk