



1.17

DEPARTMENT OF
PUBLIC WORKS


CITY OF SACRAMENTO
CALIFORNIA

927 10th STREET
SUITE 300
SACRAMENTO, CA
95814-2702

TECHNICAL SERVICES
DIVISION

PH 916-264-8300
FAX 916-264-7903

June 11, 2001



City Council
Sacramento, California

Honorable Members In Session:

**SUBJECT: APPROVAL OF CHANGE ORDER NO. 3 IN THE AMOUNT OF \$28,950.72
FOR THE 1999/2000 MEASURE A OVERLAY PROJECT (PN: RD77)**

LOCATION AND COUNCIL DISTRICT:

Various streets in Council Districts 1, 3, 4, 5, 6, 7, 8 (see attached list).

RECOMMENDATION:

This report recommends that the City Council:

- Approve Change Order No. 3 in the amount of \$28,950.72 with Martin Brothers Construction; and
- Reset City Manager Change Order Authority.

COUNCIL CONTACT: Cecilyn Foote, Project Manager, 264-6843

FOR COUNCIL MEETING OF: June 26, 2001

SUMMARY:

The construction contract for the 1999/2000 Measure A Overlay Project was awarded to Martin Brothers Construction on May 30, 2000 in the amount of \$1,637,774.30. Change Order No. 3 will compensate the contractor for additional overlay work.

City Council
Approval of Change Order No. 3 –
1999/2000 Measure A Overlay Project (PN: RD77)
June 11, 2001

COMMITTEE/COMMISSION ACTION:

None.

BACKGROUND INFORMATION:

- Change Order No. 1 in the amount of \$73,945.72 compensated the contractor for placement of a leveling course on 28th Street and coordination with construction of a separate curb ramp project.
- Change Order No. 2 in the amount of \$53,844.53 compensated the contractor for placement of a leveling course and placement of asphalt emulsion at various locations.
- Approval of Change Order No. 3 in the amount of \$28,950.72 will compensate the contractor for an increase in cost of asphalt concrete, due to performing work in Spring 2001 as directed by the City, placement of asphalt emulsion on T Street, and placement of asphalt concrete at driveway locations.

FINANCIAL CONSIDERATIONS:

The 1999/2000 Measure A Overlay Project has a remaining budget of \$45,192 as of June 11, 2001. These funds are sufficient for the Change Order.

ENVIRONMENTAL CONSIDERATIONS:

The Planning Services Division, Environmental Section, has reviewed the proposed project and has determined that this project is exempt from the California Environmental Quality Act (CEQA) under Section Number 15301(c) of the CEQA Guidelines. A Notice of Exemption was filed for the 1999/2000 Measure A Overlay Project on June 2, 2000.

POLICY CONSIDERATIONS:

The action requested herein is consistent with Sacramento City Code, Title 3.


ESBD CONSIDERATIONS:

To encourage small and emerging business participation, plans and specifications were sent to 8 plan rooms and construction service organizations for publication. All are directly involved with ESBE construction firms. Staff actively recruited available ESBE firms to participate in the

City Council
Approval of Change Order No. 3 –
1999/2000 Measure A Overlay Project (PN: RD77)
June 11, 2001

bid process. Project notices were sent to 30 organizations involved in ESBE recruitment. The project was also announced on the Project Information Line and on the City's Internet site at www.cityofsacramento.org/bids.

Respectfully submitted,


Francesca Lee Halbakken
Project Delivery Manager

RECOMMENDATION APPROVED:

Approved:


ROBERT P. THOMAS
City Manager


Michael Kashiwagi
Director of Public Works

Attachment
P/Active/RD77 Measure A Overlay/Council/Change Order #3

ATTACHMENT A

1999/2000 MEASURE A OVERLAY PROJECT (PN: RD77)

Streets to be resurfaced:

- 13TH STREET J St – North End
- GARDEN HIGHWAY Interstate 5 – Orchard Lane
- L STREET 3rd Street – 10th Street
- E STREET 29th St – Alhambra Boulevard
- 28TH STREET H Street – V Street
- 34TH STREET Stockton Boulevard – T Street
- RIVERSIDE BOULEVARD 43rd Avenue – Karbet Way
- T STREET 39th Street – 59th Street
- GREENHAVEN DRIVE Rush River Drive – Pocket Road
- 21ST STREET Florin Road – Meadowview Road
- MATSON DRIVE 21st Street – 24th Street