



DEPARTMENT OF
PUBLIC WORKS

ENGINEERING DIVISION

THOMAS M. FINLEY
ENGINEERING DIVISION MANAGER

CITY OF SACRAMENTO
CALIFORNIA

927 TENTH STREET
ROOM 200
SACRAMENTO, CA
95814-2705

916-449-8220

CONSTRUCTION SECTION
640 BERGUT DRIVE
SUITE B
SACRAMENTO, CA
95814-0131

916-449-5282

APPROVED
BY THE CITY COUNCIL

JUL 18 1989

OFFICE OF THE
CITY CLERK

July 18, 1989

City Council
Sacramento, California

Honorable Members In Session:

**SUBJECT: Front Street Water Main Relocation Project (PN:ZC96) -
Extension of Contract Bidding Period**

SUMMARY

The bidding period for the subject project has been extended for three (3) weeks, until August 1, 1989, to allow sufficient time for the issuance of an addendum and for the contractors to adjust their bids to include additional work required on the project. This report is for information only.

BACKGROUND

The City Council approved advertising for bids on June 13, 1989, with bid opening on July 11, 1989. Since the approval to advertise was given, the State Reclamation Board has required design enhancements to the project.

These requirements will be incorporated into the construction contract documents by addendum. Additional time will be required to provide sufficient time for contractors to reflect these changes in their bids. Therefore, it is necessary to extend the bidding period from July 11, 1989, to August 1, 1989. Notices were sent on June 30, 1989, by certified mail, informing contractors of the extended bidding period.

The original construction cost estimate for the project was \$161,150. Additional costs associated with the proposed design enhancements will be detailed in a future staff report to City Council.

City Council
Front Street Water Main Relocation
July 18, 1989
Page 2

FINANCIAL DATA

The Front Street Water Main Relocation project's current budget is \$202,480 in Sacramento Housing and Redevelopment Agency Downtown Tax Increment Funds (206). Additional Tax Increment Funds will be requested to cover the cost of design enhancement in a future staff report to City Council via the Budget and Finance Committee.

POLICY CONSIDERATIONS

Not applicable.

MBE/WBE EFFORTS

No impact.

RECOMMENDATION


It is recommended that the City Council approve a three week extension of the bidding period for the Front Street Water Main Relocation project, from July 11, 1989 to August 1, 1989.

APPROVED
BY THE CITY COUNCIL


JUL 18 1989

OFFICE OF THE
CITY CLERK


Respectfully submitted,

for 
THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:


WALTER J. SLUPE
City Manager

Approved:


MELVIN H. JOHNSON
Director of Public Works

CONTACT PERSON

Tim Mar, Assistant Civil Engineer
449-5521

July 18, 1989
District No. 1

TM:rh
ED1-09.J
07.1489.4