



APPROVED
BY THE CITY COUNCIL

SEP 28 1999

OFFICE OF THE
CITY CLERK

1.8

DEPARTMENT OF
PUBLIC WORKS

CITY OF SACRAMENTO
CALIFORNIA

927 10TH STREET
SACRAMENTO, CA
95814-2702

TECHNICAL SERVICES
DIVISION

PH 916-264-8300
FAX 916-264-8281

September 10, 1999

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: 1998 HAZARD ELIMINATION SAFETY (HES) STOP SIGN REPLACEMENT PROJECT (PN:RG21) – APPROVAL OF CHANGE ORDERS NO. 4 AND NO. 5 IN THE AMOUNT OF \$12,875.94 AND \$6,882.15 RESPECTIVELY TO RUSS ENTERPRISES, INC.

LOCATION AND COUNCIL DISTRICT:

Citywide, All Districts

RECOMMENDATION:

This report recommends that the City Council:

- Approve Change Orders No. 4 and No. 5 in the amount of \$12,875.94 and \$6,882.15 respectively to Russ Enterprises, Inc.
- Authorize the City Manager to execute Change Orders No. 4 and No. 5.
- Reset City Manager change order approval authority.

CONTACT PERSON: Ricky Chuck, Assistant Engineer 264-5050

FOR COUNCIL MEETING OF: September 28, 1999

SUMMARY:

The report requests approval of Change Orders No.4 and No. 5 in the amount of \$12,875.94 and \$6,882.15 respectively for replacement of additional 132 stop signs, and purchase of 2,365 sets of surplus extension pipes. These Change Orders will allow the City to fully utilize the \$492,000 grant the City received.

COMMITTEE/COMMISSION ACTION: None.

BACKGROUND INFORMATION:

The contract for the Stop Sign Replacement Project was awarded to Russ Enterprises, Inc. in the amount of \$366,588.50 on February 2, 1999. The project is funded from a \$492,000 grant from the Hazard Elimination Safety Program (HES) of the Intermodal Surfacing Transportation Efficiency Act of 1991 (ISTEA). Change Orders No.1, No. 2, and No.3 had been issued to replace an additional 1,254 stop signs. Approval of the Change Orders No. 4 and No. 5 will allow the City to replace all stop signs located throughout the City and fully utilize the federal grant.

FINANCIAL CONSIDERATIONS:

- An amount of \$35,000 from the Traffic Safety Fund 208 has been allocated to the project to allow the City to replace additional stop signs. The revised estimated total project cost, including Change Order No. 4 and No. 5 is \$527,000. Change Orders No. 4 and No. 5 will cost \$19,758.09.

ENVIRONMENTAL CONSIDERATIONS:

A Notice of Exemption from the provisions of the California Environmental Quality Act (CEQA) under Section 15301 was filed with the County Clerk on December 16, 1998. The project represents a replacement program for existing public facilities and will not cause an adverse impact to the environment.


POLICY CONSIDERATIONS:

Approval of this Change Order therein is consistent with Sacramento City Code, Title 58.


ESBD CONSIDERATIONS:

The project is federally funded, and Russ Enterprises, Inc. has participated 34.31% goal of the Disadvantaged Business Enterprise (DBE) requirements.

Respectfully submitted,


Duane J. Wray
Technical Services Manager

RECOMMENDATION APPROVED:


ROBERT P. THOMAS
City Manager

Approved:


Michael Kashiwagi
Director of Public Works

RPT:MK:DW:RC:rc

File:p:\cip\1existingcip\projects\ricky\rg21\council\changeorder#4&5-9-99