



22

RECEIVED
NOV 16 1988

**DEPARTMENT OF
PUBLIC WORKS**

**CITY OF SACRAMENTO
CALIFORNIA**

927 TENTH STREET
ROOM 200
SACRAMENTO, CA
95814-2705

ENGINEERING DIVISION

916-449-8220

THOMAS M. FINLEY
ENGINEERING DIVISION MANAGER

APPROVED
BY THE CITY COUNCIL

CONSTRUCTION SECTION
640 BERGUT DRIVE
SUITE B
SACRAMENTO, CA
95814-0131

NOV 22 1988

916-449-5282

November 22, 1988

OFFICE OF THE
CITY CLERK

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: Laguna Creek Assessment District (PN:15AD) - Approval of Change Order 7

SUMMARY

Approval of Change Order 7 for necessary field changes is recommended.

BACKGROUND

Granite Construction Company of Watsonville was awarded this project on June 14, 1988 under Project No. 15AD, Council Contract No. C087055, dated June 22, 1988. This project will provide for the construction of improvements in the Laguna Creek Assessment District located south of Calvine Road and east of Franklin Boulevard. The assessment district will encompass 615 acres and provide flood control on Laguna Creek by lowering the channel which will require that 1,000,000 cubic yards be excavated, and creating a modified floodplain with landscaping, including vernal pool and wetland restoration. In addition, the district will construct 15,600 linear feet of roadways, 12,500 feet of sewer collectors, 24,000 feet of drainage pipe, 21,500 feet of water main and 7,400 feet of bike path. It is estimated the project will take one year to complete.

Change Order 7 in the amount of \$3,972.90 will provide for required modifications to the landscaping plans involving tree planting.

City Council
Laguna Creek Assessment District (PN:15AD)
November 22, 1988
Page 2

FINANCIAL

As of October 31, 1988 this project had a balance of \$1,348,955.00 from the Laguna Creek Assessment District Fund (652) which is sufficient to cover Change Order 7. Change Order 7 in the amount of \$3,972.90 raises the total contract amount from \$6,313,223.17 to \$6,317,196.07.

RECOMMENDATION


It is recommended that the City Council approve Change Order 7 in the amount of \$3,972.90.

Respectfully submitted,




THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:



WALTER J. SLIPE
City Manager

Approved:



MELVIN H. JOHNSON
Director of Public Works

FB:mw
CE1-19
11.0388

November 22, 1988
District No. 7

CITY OF SACRAMENTO
DEPARTMENT OF PUBLIC WORKS
CHANGE ORDER NO. 7

Contract: C087055 Cost Center/CIP No.: 15AD Dated: June 22, 1988 Budget: 652-ASD-15AD-4820

TO: Granite Construction Company, Contractor
CONTRACT TITLE: Laguna Creek Assessment District

Upon mutual acceptance and execution of this document by the City of Sacramento, hereinafter referred to as "City", and your firm, hereinafter referred to as "Contractor", you are hereby directed to make the following change or changes for the consideration set forth below:

Description: Bid Item No. 81 - Landscape/Revegetation/Irrigation
Increase the specified depth of plant hole for 15-gallon and 5-gallon trees from 2.5 feet to 5 feet.
Payment will be at the lump sum price of \$3,972.90

Original contract amount \$6,249,977.00

Estimated:

- 1. Net change by previous Change Orders \$63,226.17
- 2. Contract sum prior to this Change Order \$6,313,223.17
- 3. Contract sum will be **increased** by this Change Order \$3,972.90
- 4. New contract sum including all Change Orders \$6,317,196.07

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnishing all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor, the prices shown above. The time for performance of the contract will be changed by remain unchanged calendar days by reason of the performance of the work required by this Change Order. Except as hereinabove expressly provided. Contractor further agrees that the performance of the work specified in this Change Order or the rescheduling of other project work made necessary by this Change Order, shall not constitute a delay which will extend the time limit for completion of the work as said term is used in the contract between the City and Contractor for the project.

Approval Recommended By: [Signature] Construction Manager Approved By: _____ Deputy Director of Public Works

Approved By: [Signature] Contractor Approved By: _____ City Manager

Construction Section Original & 1
Purchasing 2
Public Works Administration 1