

RESOLUTION No. 712

Adopted by The Sacramento City Council on date of

RESOLUTION EXTENDING TIME RE DOCKET CALIF. 1203-C (R) (FILTERED WATER RESERVOIR).

WHEREAS, the contract between the City of Sacramento and Campbell Construction Co. for the construction of above project provides that the same shall be completed in 200 calendar days with the provision of \$20.00 per day as liquidated damages for each day over the time specified for completion, and extensions having since been granted, bringing the time of completion to July 30, 1937, and

WHEREAS, the work is being delayed by causes beyond the control of the Contractor and the time of completion has been delayed, and


WHEREAS, the contractor has asked for an extension of the contract time for 6 calendar days,

IT IS THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO, after due consideration:

That the stipulation of time of completion in the contract and the extensions thereof and the provision for liquidated damages be, and the same are hereby waived.

BE IT FURTHER RESOLVED AND ORDERED that the contractor have an additional 6 calendar days in which to complete said contract, same being considered a reasonable time.

ADOPTED by the City Council on date of August 5, 1937 by following vote:
AYES: Councilmen Anderson, Bidwell, Coughlin, Ferguson, Foss, Maddox,
Mering, Monk, Truesdale.


Clerk


Mayor