



3.14

DEPARTMENT OF
PUBLIC WORKS


PROJECT DELIVERY DIVISION

CITY OF SACRAMENTO
CALIFORNIA

927 10th STREET, STE. 100
SACRAMENTO, CA
95814-2700

PH. (916) 808-8300
FAX (916) 264-8281

September 18, 2003



City Council
Sacramento, California

Honorable Members In Session:

SUBJECT: SPEED HUMPS PROGRAM (PN: SH89) - APPROVAL OF CHANGE ORDER NO. 3

LOCATION AND COUNCIL DISTRICT: All Council Districts.

RECOMMENDATION:

This report recommends that the City Council adopt the attached resolution:

- Approving Change Order No. 3 in the amount of \$6,983 with Biondi Paving, Inc.; and
- Resetting the City Manager's Change Order approval authority.

CONTACT PERSONS: Rohit Nand, Assistant Engineer, 808-1960
Tim Mar, Supervising Engineer, 808-7531

FOR COUNCIL MEETING OF: October 14, 2003

SUMMARY:

The construction contract for the Speed Humps Program (PN: SH89) was awarded to Biondi Paving, Inc. on October 1, 2002 in the amount of \$131,681. Change Order No. 3 will construct bikeway safety enhancements for the Bikeway Program (PN: TV31).

COMMITTEE/COMMISSION ACTION: None.

BACKGROUND INFORMATION:

This is a program that annually constructs asphaltic concrete speed humps on various City streets in all City Council Districts.

The purpose of the program is to reduce vehicular speeds within residential areas to improve livability and pedestrian safety.

City Council
Speed Humps Project (PN: SH89)
September 18, 2003

Change Order No. 1 and Change Order No. 2 in the amounts of \$5,545 and \$3,602 respectively, compensated the contractor for mobilization fees, additional speed humps constructed, and balanced original contract quantities with final quantities.

Change Order No. 3 will construct bikeway safety enhancements for the Bikeway Program (PN: TV31).

FINANCIAL CONSIDERATIONS:

Change Order No. 3 in the amount of \$6,983 with Biondi Paving, Inc. will be encumbered under the Bikeway Program (PN: TV31). As of September 15, 2003, the Bikeway Program (PN: TV31) has an unobligated balance of \$470,148 (Fund 201), which is sufficient to execute Change Order No. 3.

ENVIRONMENTAL CONSIDERATIONS:


A Notice of Exemption was filed October 2002 for the Speed Humps Program (PN: SH89).

POLICY CONSIDERATIONS:

The action requested herein is consistent with Sacramento City Code, Title 3 and with the City of Sacramento's Strategic Plan goal of improving the transportation system.

ESBD CONSIDERATIONS:

To encourage small and emerging business participation, plans and specifications were sent to 8 plan rooms and construction service organizations for publication. All are directly involved with ESBE construction firms. Staff actively recruited available ESBE firms to participate in the bid process. Project notices were sent to 30 organizations involved in ESBE recruitment. The project was also announced on the Project Information Line and on the City's Internet site at www.cityofsacramento.org/bids.

Respectfully submitted,

Francesca Lee Halbakken
Project Delivery Manager

RECOMMENDATION APPROVED:


ROBERT P. THOMAS
City Manager


Approved:

Thomas V. Lee
Deputy City Manager

Table of Contents
Resolution, page 4
P/Active/SH89/2002/Change Order #3



RESOLUTION NO. 2003-725

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF _____

SPEED HUMPS PROGRAM (PN: SH89) - APPROVE CHANGE ORDER NO. 3

BE IT RESOLVED BY THE SACRAMENTO COUNCIL CITY THAT:

- 1. Change Order No. 3 in the amount of \$6,983 (PN: TV31, Fund 201) with Biondi Paving, Inc. is approved.
- 2. The City Manager's Change Order approval authority is reset.

MAYOR

ATTEST:

CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO: _____

DATE ADOPTED: _____