

## RESOLUTION NO. 2006-645

Adopted by the Sacramento City Council

August 29, 2006

### APPROVING CHANGE ORDER NO. 2 FOR \$7,117 AND RESETTING THE CITY MANAGERS SIGNATURE AUTHORITY FOR THE OAK PARK COMMUNITY CENTER CHILD CARE CENTER PROJECT

#### BACKGROUND

- A. The construction contract with C.M. Long General Contractors, Inc. was bid on April 4, 2006, in the amount of \$319,908. To date, two change orders have been issued. Change order No. 2 will bring the total change order amount to \$38,993 or 12 percent of the original contract amount. Change Order No. 2 includes modifications to the exterior plaster, HVAC, and electrical systems.

#### BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

Section 1. The City Manager or his designee is authorized to sign Change Order No. 2 for \$7,117 with C.M. Long General Contractors, Inc.; and

Section 2. The City Manager's signature authority is reset for the project.


Adopted by the City of Sacramento City Council on August 29, 2006 by the following vote:

Ayes: Councilmembers, Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, Waters, and Mayor Fargo.

Noes: None.

Abstain: None.

Absent: None.

  
\_\_\_\_\_  
Mayor, Heather Fargo

Attest  
  
\_\_\_\_\_  
Shirley Concolino, City Clerk