

25



CITY OF SACRAMENTO

DEPARTMENT OF PUBLIC WORKS

ENGINEERING

March 8, 1985

CITY MANAGER'S OFFICE
RECEIVED
MAR 13 1985

Administration, Rm. 300	(916) 449-5307
Architecture, Rm. 302	(916) 449-5307
Civil Engineering, Rm. 207	(916) 449-5281
Construction, Rm. 207	(916) 449-5281
Electrical Engineering, Rm. 304	(916) 449-5287
Real Estate, Rm. 300	(916) 449-5307
Traffic Engineering, Rm. 300	(916) 449-5307

City Council
Sacramento, California

APPROVED
BY THE CITY COUNCIL

Honorable Members In Session:

MAR 19 1985

SUBJECT: Approval of Change Order Number Two for Old Sacramento by Handicap Access Pedestrian Ramp and Wooden Sidewalk Reconstruction.
CC: 9588

OFFICE OF THE
CITY MANAGER

SUMMARY

This report is submitted to the City Council for approval of Change Order Number Two to this contract.

BACKGROUND

The original contract called for the reconstruction of the wooden sidewalks around the blocks bounded by Front, J, Second, and K Streets. Change Order Number One added the reconstruction of the sidewalk along the east side of Second Street between J and K Streets, and along the west side of Second Street between K and L. The Change Order also covered the substitution of larger screws to hold the decking for the original contract in place. The current Change Order adds 100 linear feet of boardwalk along the south side of K Street between Front and Second Streets. The current Change Order also covers the substitution of larger screws for the decking for that section of boardwalk and the additional decking that was covered by Change Order Number One. In addition, there were several minor changes such as pipe guards, nose plates and brackets that were added as additional safety features for the overall project. The Change Order covers the following:

1. Increase size of fasteners for decking as approved in Change Order Number One	\$ 2,085.08
2. Three pipe guards at handicap ramps	\$ 658.75
3. Nose plates on ramps on granite crossings	\$ 415.00
4. Brackets for A type ramps	\$ 776.25
5. 100 +/- lf boardwalk on K Street	<u>\$11,214.00</u>
TOTAL	\$15,149.08


FINANCIAL

The original contract was in the amount of \$196,865. Change Order Number One was in the amount of \$82,049.72. Change Order Number Two is in the amount of \$15,149.08, making a total construction cost for the project of \$294,063.80. There are sufficient funds in the project to cover the cost of the current Change Order.

RECOMMENDATION

It is recommended that the City Council approve Change Order Number Two for the additional work in connection with the Old Sacramento wooden sidewalk reconstruction.

Respectfully submitted,



THOMAS M. FINLEY
Engineering Division Manager

Recommendation Approved:



WALTER J. SLIPE
City Manager

Approved:



MELVIN H. JOHNSON
Director of Public Works

GC:eh
GC122Ceh

Attachments

March 19, 1985
District No. 1