

1.18



APPROVED  
BY THE CITY COUNCIL

JUL 27 1999

OFFICE OF THE  
CITY CLERK

DEPARTMENT OF  
PUBLIC WORKS

CITY OF SACRAMENTO  
CALIFORNIA

927 10th STREET  
SUITE 300  
SACRAMENTO, CA  
95814-2702

TECHNICAL SERVICES  
DIVISION

APPROVED  
BY THE CITY COUNCIL

PH 916-264-8300  
FAX 916-264-7903

July 12, 1999

JUL 27 1999

OFFICE OF THE  
CITY CLERK

City Council  
Sacramento, California

Honorable Members In Session:

**SUBJECT: APPROVAL OF CHANGE ORDER NO. 1 IN THE AMOUNT OF \$110,312.22 FOR  
THE 1998/99 MEASURE A OVERLAY PROJECT – PHASE 1 (PN:RD69)**

**LOCATION AND COUNCIL DISTRICT:**

Various streets in Council Districts 1, 2, 3, 5, 6, 7.

**RECOMMENDATION:**

This report recommends that the City Council:

- Approve Change Order No. 1 in the amount of \$110,312.22 with Teichert Construction.

**CONTACT PERSON:** Cecilyn Foote, Project Manager, 264-6843

**FOR COUNCIL MEETING OF:** July 27, 1999

**SUMMARY:**

The construction contract for the 1998/99 Measure A Overlay Project – Phase 1 was awarded to Teichert Construction on May 6, 1999 in the amount of \$678,857.22. It will be completed by August 1999. Change Order No. 1 will compensate the contractor for additional overlay work.

**BACKGROUND INFORMATION:**

- This year's Annual Overlay Program has been split into two phases. Phase 2 is currently under construction.

City Council  
Approval of Change Order No. 1-  
1998/99 Measure A Overlay Phase 1 (PN:RD69)  
July 12, 1999

- Approval of Change Order No. 1 in the amount of \$110,312.22 will compensate the contractor for additional overlay work. This work included lowering/raising maintenance holes, pavement planning, placing reinforcement fabric, paving, and replacing traffic striping.

**FINANCIAL CONSIDERATIONS:**

- The 1998/99 Measure A Overlay Project has a remaining budget of \$1,335,727 as of July 12, 1999.
- There are sufficient funds for the change order.

**ENVIRONMENTAL CONSIDERATIONS:**

A Notice of Exemption was filed for the 1998/99 Measure A Overlay Project on June 23, 1999.


**POLICY CONSIDERATIONS:**

The action requested herein is consistent with Sacramento City Code, Title 58.


**ESBD CONSIDERATIONS:**

To encourage small and emerging business participation, plans and specifications were sent to 8 plan rooms and construction service organizations for publication. All are directly involved with ESBE construction firms. Staff actively recruited available ESBE firms to participate in the bid process. Project notices were sent to 30 organizations involved in ESBE recruitment. The project was also announced on the Project Information Line and on the City's Internet site at [www.sacto.org/bids](http://www.sacto.org/bids).

Respectfully submitted,

  
Duane J. Wray  
Technical Services Manager

RECOMMENDATION APPROVED:

  
ROBERT P. THOMAS  
City Manager

Approved:

  
Michael Kashiwagi  
Director of Public Works

P/CIP/RD69/Council/Change Order No. 1 Meas A Phase I