



APPROVED
BY THE CITY COUNCIL
MAY 6 1997

1.2

CITY OF SACRAMENTO
CALIFORNIA

DEPARTMENT OF
PUBLIC WORKS

ARCHITECTURE & ENGINEERING DIVISION
ENGINEERING DESIGN

OFFICE OF THE
CITY CLERK

927 10TH STREET, ROOM 300
SACRAMENTO, CA
95814-2702

916-264-7460
FAX 916-264-7903

April 18, 1997

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: 1995/96 STREET SEAL COAT PROGRAM (PN:RD13)
APPROVAL OF CHANGE ORDER NO. 2 IN THE AMOUNT
OF \$134,507.47 TO VALLEY SLURRY SEAL COMPANY

LOCATION AND COUNCIL DISTRICT:

Various City streets in various Council Districts.

RECOMMENDATION:

This report recommends that the City Council approve change order No. 2 in the amount of \$134,507.47.

CONTACT PERSON: Mehrdad Nazeri, Associate Civil Engineer, 264-7460

FOR COUNCIL MEETING OF: May 6, 1997

SUMMARY:

This report requests approval of Change Order No. 2 in the amount of \$134,507.47 for placing preformed traffic striping instead of paint on various City streets.

City Council
95/96 Street Seal Coat (RD13) - Change Order No. 2
April 18, 1997

COMMITTEE/COMMISSION ACTION:

None.

BACKGROUND INFORMATION:

The construction contract for the 1996/97 Street Seal Coat Program in the amount of \$970,832.21 was awarded to Valley Slurry Seal Company on June 18, 1996. Project construction is 100% complete. Change Order No. 2 in the amount of \$134,507.47 will compensate the Contractor for placing high reflective preformed traffic stripes (tape) on various City streets instead of paint.

High reflective preformed traffic stripe is cost effective because it lasts for 7 years or more, while painted stripes require annual repainting by City forces. Annual painting of the City streets require major traffic control and labor which is costly. Furthermore, tape provides superior reflectivity in all weather conditions, thus improving traffic safety.

The 3M Company, manufacturer of the tape, guarantees it for 7 years.

Due to improper application of the tape by the Contractor at some locations, the tape has been coming up. However, the 3M Company has scheduled replacement of all locations beginning in May 1997, at it's own expense and no cost to the City.

Previous contract change order executed to date was in the amount of \$7,660.80 for placing slurry seal on 10th Avenue and 17th Street.

FINANCIAL CONSIDERATIONS:

The total amount for Change Order No. 2 is \$134,507.47. As of April 16, 1997, the unobligated fund (202-500-RD13-4820) balance was \$218,092.00 which is sufficient to cover the cost of the change order.

ENVIRONMENTAL CONSIDERATIONS:

On March 8, 1996 a notice of categorical exemption was filed for this project.

City Council
95/96 Street Seal Coat (RD13) - Change Order No. 2
April 18, 1997


POLICY CONSIDERATIONS:

Approval of this change order is consistent with the Sacramento City Code, Title 58.

MBE/WBE:

None. This action will modify an existing contract.


Respectfully submitted,



Duane J. Wray
Architecture and Engineering Manager

RECOMMENDATION APPROVED:

Approved:



WILLIAM H. EDGAR
City Manager



Michael Kashiwagi
Director of Public Works

for