



CITY OF SACRAMENTO

CITY MANAGER'S OFFICE  
**RECEIVED**  
SEP 28 1982

DEPARTMENT OF ENGINEERING  
915 I STREET  
CITY HALL ROOM 207  
SACRAMENTO, CALIFORNIA 95814  
TELEPHONE (916) 449-5261

J.F. VAROZZA  
CITY ENGINEER  
M.H. JOHNSON  
ASSISTANT CITY ENGINEER

September 24, 1982

City Council  
Sacramento, California

Honorable Members in Session:

**SUBJECT:** Approval of Change Order No. 2 for Additional Work Required  
in Connection with Sump 55 Influent Line Replacement

SUMMARY:

This report is submitted to the City Council for approval of Change Order No. 2 to the subject contract.

BACKGROUND:

The subject contract called for the replacement of the influent line to Sump 55. During the course of the excavation, it was found to be necessary to remove a 12 inch abandoned well casing and to shore a 4 inch PVC line. It was necessary to issue a Change Order to prevent interruption of the work covering the following items:

- |                                       |           |
|---------------------------------------|-----------|
| 1. Cost of removal of 12" well casing | \$ 727.70 |
| 2. Cost of shoring 4" PVC line        | 209.21    |

FINANCIAL:

The original contract was in the amount of \$98,880.00. Change Order No. 1 was previously issued in the amount of \$6,878.88. Change Order No. 2 is in the amount of \$936.91. The total cost for the contract is \$106,695.79. Funds are available in the project to cover the cost of the Change Order.

RECOMMENDATION:

It is recommended that the City Council approve Change Order No. 2 for the additional work in connection with the Sump 55 Influent Line Replacement.

Respectfully submitted,

*J.F. Varozza*  
J. F. VAROZZA  
City Engineer

**APPROVED**  
BY THE CITY COUNCIL

OCT 5 1982

OFFICE OF THE  
CITY CLERK

Recommendation Approved:

*Walter J. Slipes*  
Walter J. Slipes, City Manager

CC: Ed Conley

October 5, 1982  
District No. 8