RESOLUTION No. 2150

Adopted by The Sacramento City Council on date of

July 21, 1927.

RESOLUTION EXTENDING TIME.

RESOLVED, by the City Council of the City of Sacramento that the Superintendent of Streets of City of Sacramento be, and he is, hereby directed to grant the following extension of time on contract for the performance of street work; provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To Clark & Henery Construction Company or its assigns, 30 days on its contract to improve the alley between "C" and "D" Streets, from the easterly line of 17th Street to the westerly line of 18th Street.

Adopted by the City Council on date July 21, 1927 by following vote:
AYES: Anderson, Dellhouse, Sidwell, Elliott, Goddard, Hickman, John H. Miller, Royal Miller.

[illegible]
CITY CLERK

By M. R. Paig
Deputy

[illegible]