IBM Purchase for 911 Dispatch and Training Facility

August 23, 2005

Committee/Commission Action: None.
Background Information:
The existing 911 Public Safety Dispatch Center was completed in 1983 to meet police,
fire, and local government service requirements throughout the City. Over the years,
increasing call demand has necessitated relocation of offices to on-site trailers,
relocation of Fire Department and local government dispatching to separate facilities,
and expansions of dispatch, computer, radio, and communication systems.. Inadequate
space continues to be a challenge.
•

On January 10, 2002, City Council authorized the first phase of work for the new 911
Dispatch and Training Facility, the Concept Design Assessment. On August 20,
2002, Council adopted the Conceptual Design Assessment, added risk assessment
and scope changes totaling $196,488 to the project, and directed staff to co-locate
On
the City's Back-up Data Center at the 911 site, at a cost of $650,000.
September 2, 2003, Council approved the plans and specifications, ratified the
Negative Declaration, adopted the Mitigation Reporting Plan, and established the
project budget at $23,118,310.

•

On September 26, 2003, Council awarded the construction contact to BRCO
Constructors Inc.

Members of the City's Information Technology Department have reviewed the response
and have given approval to the vendor selection, design, and hardware based on the
overall concept and business needs..
This purchase of IBM hardware, software, and maintenance for the new 911 center
includes configurations for two fully redundant, highly available servers and associated
storage to house the 911 Computer Aided Dispatch, Records Management System and
Mobile Data Computer software.
This equipment is required for a seamless transition from the existing 911 Dispatch
Center to the new Dispatch Center with no interruptions to 911 dispatching, reporting
and mobile computing services.,
Installation of the IBM systems is expected to begin September 19, 2005 and is
projected to be completed by October 14, 2005, .
The benefit of cooperative buying is that the City can utilize regional and national
cooperative buying relationships to compliment its own annual contracting initiatives.
Cooperative buying enables the City to evaluate a broader range of contracting
opportunities, deploy staff resources to highest yield and priority initiatives, and benefit
from shared resources with other participating institutions. Cooperative buying also
enables the City to leverage internal and external resources to maximize cost savings
opportunities.
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Financial Considerations:
On September 2, 2003, the City Council established the 911 Dispatch and Training
Facility (PN: EC21) project budget at $23,118,310. This amount was bond funded
under authority of the bond resolution adopted by City Council on July 29, 2003. The
amount to be financed was within the maximum authorized by the resolution. Funding
for the cabling system is contained in EC21
Environmental Considerations:
This proposal does not constitute a "project" and is therefore exempt from the California
Environmental Quality Act (CEQA) according to CEQA guidelines Section 15061(b)(1)
and 15378(b)(3).
Policy Considerations:
The recommendations in this report are in accordance with the following provisions of
City Code:
•

Section 3.56:240 Authorizes the use of cooperative purchasing agreements
approved by the City Council to purchase supplies or nonprofessional services
through legal contract of other governmental jurisdictions or public agencies
without separate competitive bidding by the City.

•

The action requested is consistent with Sacramento City Code, Title 3., The 911
project is aligned with the City's Strategic Plan to enhance and preserve
neighborhoods..

Emerging Small Business Development (ESBD):
Jeskell Inc. is not a certified small business and there are no known certified small
businesses authorized to distribute the requested IBM products at this time.
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Procurement approved/reviewed by,
Chris Stewart

Procurement Services Manager
Respectfully Submitted by.

4sj /0,iz^
Bob Mitchell
Captain

bert Najera
Chief of Police

ROBERT P. THOMAS
City Manager
Ref: COP 7-11
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RESOLUTION NO.
Adopted by the Sacramento City Council
AUTHORIZE THE PROCUREMENT SERVICES MANAGER TO PURCHASE COMPUTER
HARDWARE AND SOFTWARE PRODUCTS REQUIRED FOR THE 911 DISPATCH
FACILITY THROUGH COMPETITIVELY BID COOPERATIVE CONTRACTS
BACKGROUND
A.

The new 911 Dispatch and Training Facility, which was approved by City Council
on September 2, 2003, is nearing completion,

B.

The acquisition of IBM hardware and software is necessary to provide a seamless
transition for Computer Aided Dispatching (CAD), Records Management System
(RMS) and Mobile Data Computing (MDC) systems from the existing
communications center.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:
Section 1,

The Procurement Services Manager is authorized to purchase IBM
computer hardware and software products through cooperative contracts
in an amount not to exceed $416,800.

Section 2_

The Procurement Services Manager is authorized to purchase the
products from Jeskell, Inc., an authorized IBM distributor.

Resolution No 20[35- adopted on

