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File ID: 2019-00573

May 14, 2019

Consent Item 25

Title: Construction Change Order: Ramona Avenue Extension Project (T15018400)
Location: Ramona Avenue Extension from Folsom Boulevard to Brighton Avenue, Districts 3
and 6
Recommendation: Pass a Motion: 1) authorizing the City Manager or the City Manager’s
designee to execute Construction Change Order No. 6 to City Agreement No. 2018-0194 with
McGuire & Hester in an amount not to exceed $141,094, for a new total not to exceed
$7,174,982; and 2) resetting the City Manager’s authority to issue Change Orders for City
Agreement No. 2018-0194.
Contact: Philip Vulliet, Senior Civil Engineer, (916) 808-5092, Nader Kamal, Interim
Engineering Services Manager, (916) 808-7035, Department of Public Works
Presenter: None
Attachments:
1-Description/Analysis
2-Construction Change Order #6 – McGuire & Hester (2018-0194)

Susana Alcala Wood, City Attorney

Mindy Cuppy, City Clerk
Howard Chan, City Manager

John Colville, City Treasurer
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Description/Analysis
Issue Detail: The Ramona Avenue Extension Project improved pedestrian and vehicular
connectivity to the north and south of U.S. Highway 50 with an extension of Ramona Avenue
from Brighton Avenue to Folsom Boulevard. The project constructed a new, two-lane roadway
that includes bicycle lanes in both directions and a separated sidewalk with landscaping
adjacent to northbound traffic. The extension included a new at-grade crossing of Union Pacific
Railroad (UPRR) tracks, a retaining wall underneath Highway 50, a signalized intersection on
Folsom Boulevard, sidewalk gap closures on Folsom Boulevard, a roundabout at the
intersection of Ramona Avenue and Brighton Avenue, a 12” water line, and fiber optic conduit
to serve the future Sacramento Center for Innovation.
The project was funded through a combination of federal and local sources. The construction
contract for the project was advertised on November 15, 2017 and awarded to the lowest and
responsive bidder, McGuire & Hester, on February 6, 2018.
To date, five construction change orders have been processed addressing changes to bid
documents, City initiated changes, and unforeseen site conditions. These previous change
orders have exhausted the City Manager’s authority to issue change orders on the contract.
One final contract change order is required to balance out bid quantities and make required
revisions to the UPRR crossing installation. Approval of Construction Change Order No. 6 is
required to balance out bid quantities and close out the contract.
Policy Considerations: The project is consistent with the City’s 2035 General Plan goal of
improving system connectivity. It removes a significant automotive, pedestrian, and bicycling
barrier from Ramona Avenue to Folsom Boulevard that is created by Highway 50.
Economic Impacts: This construction change order is expected to create 0.56 total jobs
(0.32 direct jobs and 0.24 jobs through indirect and induced actives) and create $87,116 in
total economic output ($54,910 of direct output and another $32,206 of output through indirect
and induced activities).
The indicated economic impacts are estimates calculated using a calculation tool developed by
the Center for Strategic Economic Research (CSER). CSER utilized the IMPLAN input-output
model (2009 coefficients) to quantify the economic impacts of a hypothetical $1 million of
spending in various construction categories within the City of Sacramento in an average oneyear period. Actual impacts could differ significantly from the estimates and neither the City of
Sacramento nor CSER shall be held responsible for consequences resulting from such
differences.
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Environmental Considerations:
California Environmental Quality Act/ National Environmental Policy Act
(CEQA/NEPA): The City of Sacramento prepared an Environmental Impact Report
(SCH#2011072031) for the Ramona Avenue Extension Project (T15018400) in
accordance with the California Environmental Quality Act (CEQA), and an
Environmental Assessment in accordance with the National Environmental Policy Act
(NEPA). Design and construction of the at-grade crossing is consistent with the findings
in the environmental document.
Sustainability: The project will create a convenient and safe bicycle and pedestrian
connection from future student housing south of Folsom Boulevard to the CSUS
campus, the University/65th Street Light Rail Station, and commercial properties on
Folsom Boulevard. This connection will encourage active transportation which will
reduce greenhouse gas emissions and is consistent with the transit-oriented
development identified for Folsom Boulevard in the 65th Street Station Area Study.
Commission/Committee Action: None
Rationale for Recommendation: Approval of Construction Change Order No. 6 is required to
balance out the bid quantities and close the project out.
Financial Considerations: The estimated project cost of the Ramona Avenue Extension
Project (T15018400) is $17.0 million. There is sufficient funding available in the Ramona
Avenue Extension Project (T15018400) to execute Construction Change Order No. 6 with
McGuire & Hester in an amount not to exceed $141,094 and perform the remaining activities to
close out the project.
There are no General Funds planned or allocated for this project.
Local Business Enterprise (LBE): The contract with McGuire & Hester is a federally funded
contract and as a result Disadvantaged Business Enterprise (DBE) project participation
requirements apply. LBE rules are held in abeyance. The contract award will comply with all
federal DBE participation requirements. McGuire & Hester has pledged 20.4% DBE project
participation, exceeding the 7.00% DBE goal set for this contract.
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