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Honorable Members In Session: 

SUBJECT: Various Street Overlay/Reconstruction Projects - Project Budget 
Adjustments (PN:RA61, RB51, RB56) 

SUMMARY 

Plans and specifications for several street overlay/reconstruction projects 
are nearing completion. Budget adjustments are necessary to cover 
estimated project costs. 

BACKGROUND 

The following projects are being designed and are nearing completion. 
Budget shortfalls have been identified and additional funds are being 
requested so that construction will not be delayed. 

Projected budget shortfalls are as noted below: 

Project 	 Current Budget Projected Shortfall  

1. Vallejo Way Reconstruction 
	

$207,550 	 $ 65,000 
between Freeport Blvd. and 
18th St. (RA61) 

2. Sun River Drive Reconstruction 	$150,000 	 $ 40,000 
between Elder Creek Road and 
51st Avenue (RB51) 

3. Lampasas Avenue Reconstruction 	$ 80,000 	 $ 15,000 
between Norwood Ave. and Altos 
Ave. (RB56) • 
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The anticipated shortfalls are primarily due to thicker than anticipated 
structural sections. The relatively weak sub-base materials were 
identified during project design. 

Due to favorable bid prices, additional funds are available in the 
completed projects listed below: 

Project 	 Amount of Excess Funds  

1. Street Overlay 86-87 	 $80,000 
(RA96, RB41, RB61) 

2. Mack Road Reconstruction between 
	

$16,000 
Franklin Blvd. and Center Parkway 
(RA21) 

3. Slurry and Chip Seal - 85/86 (RA31) 	$21,000 

FINANCIAL  

There is an insignificant increase in the City's Capital Improvement 
Program.. 

RECOMMENDATION 

It is requested that the Budget and Finance Committee recommend approval of 
the proposed Capital Improvement Budget adjustments as outlined in the 
attached Resolution to the City Council. 

Recommendation pproved: 	 Approved: 

• 
Nft  

JACK R. CRIST 
	

MELVIN H. JOHN 
Deputy City Manager 	 Director of Pu• c Works 

TMF:NDL:eh 
ED1-12.E 
01.1587 

Attachment 

February 10, 1987 
All Districts • 



That 

below: 
appropriate 

85/86 (RA31) 

the following fund appropriations be made from the 
contingency reserve fund to the projects listed 

Project 	 Fund 	 Amount 

1. Vallejo Way Reconstruction - 	2-47 $28,000 
Freeport Blvd. to 18th St. 2-02 $37,000 
(RA61) 

2. Sun River Drive Reconstruc- 
tion - Elder Creek Rd. to 

2-47 $40,000 

51st Ave. 	(RB51) 

3. Lampasas Avenue 2-02 $ 3,000 
Reconstruction - Norwood 
to Altos Ave. 	(RB56) 

2-08 $12,000 

• 	B. 

RESOLUTION NO. 
ADOPTED BY THE SACRAMENTO CITY COUNCIL ON DATE OF 

RESOLUTION APPROVING BUDGET ADJUSTMENTS FOR VARIOUS 
CAPITAL IMPROVEMENT PROJECTS (PN:RA61, RB51, RB56) 

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO: 

A. That excess funds from the following projects be returned to 
appropriate contingency reserve: 

Project Fund -  Amount 

1. Street Overlay 86-87 2-47 (RB41) $68,000 
(RA96, RB41, RB61) 2-08 (RA96) $12,000 

2. Mack Rd Reconstruction - 
between Franklin Blvd and 

2-02 $16,000 

Center Parkway (RA21) 

3. Slurry and Chip Seal - 2-02 $21,000 

MAYOR 
ATTEST: • CITY CLERK 


