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August 24, 1998 

City Council 
Sacramento, California 

Honorable Members in Session: 

SUBJECT: APPROVAL OF CHANGE ORDER NO. 3 IN THE AMOUNT OF $25,722.91 
FOR THE STOCKTON BOULEVARD/2ND AVENUE REALIGNMENT 
PROJECT (PN:TA21) 

LOCATION AND COUNCIL DISTRICT: 

Stockton Boulevard/2nd Avenue, Council District 5 

RECOMMENDATION: 

This report recommends that the City Council: 

• Approve Change Order No. 3 in the amount of $25,722.91 with Biondi Paving, Inc. 
• Ratify the City Manager's prior actions executing all previous change orders 

CONTACT PERSON	 Tim Mar,, Funding  and Priorities Specialist,, ' 

FOR COUNCIL MEETING OF: October 6, 1998 

SUMMARY: 

The construction contract for the Stockton Boulevard/2nd Avenue Realignment Project was 
awarded to Biondi Paving in the amount of $915,958. Change Order No. 3 will 
compensate the contractor for pavement planing and overlay of the intersection, removal 
of underground buried railroad tracks and minor modifications to existing curb, gutter and 
sidewalk. 
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9 LLIAM H. EDGAR 
City Manager

City Council 
Stockton Boulevard and Broadway Intersection Improvements 
44th Street Widening and Reconstruction Project (PN:TN11) 
August 17, 1998 

COMMITTEE/COMMISSION ACTION: 

None. 

BACKGROUND INFORMATION: 

The University of California is funding the major cost of this project. The project includes 
realignment of 2nd Avenue, a new traffic signal and landscaping. 

FINANCIAL CONSIDERATIONS: 

As of September 14, 1998, the unobligated balance was $28,000, which is sufficient to 
cover the cost of Change Order No 3. 

ENVIRONMENTAL CONSIDERATIONS: 

The University of California regents ratified a Negative Declaration for this project. 

POLICY CONSIDERATIONS: 

Approval of this change order, ratification of the City Manager's prior actions, and resetting 
City Manger authority are consistent with the Sacramento City Code, Title 58. 

MBE/WBE: 

The construction contractor Biondi Paving Inc. exceeded the MBE and WBE goals for this 
project.

Respectfully submitted, 


