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February 3, 1999
City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: APROVAL OF CHANGE ORDER NO. 2 FOR THE STOCKTON BOULEVARD
AND BROADWAY INTERSECTION IMPROVEMENT PROJECT (PN:TN11)

LOCATION AND COUNCIL DISTRICT:

Intersection of Stockton Boulevard and Broadway and 44th Street between 4th Avenue and Broadway.
Council District 5.

RECOMMENDATION:
This report recommends that the City Council adopt the resolution:
e Approving Change Order No. 2 in the amount of $76,075.61 with Biondi Paving Inc.

e Ratifying the City Manager’s execution of a previous Change Order.
e Appropriate $100,000 from the Measure A Contingency Reserve Fund (201) to the project.

FOR COUNCIL MEETING OF: February 23, 1999
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City Council

Stockton Boulevard and Broadway Intersection Improvement

Project (PN: TN11)

February 23, 1999

SUMMARY:

Change Order No. 2 will compensate the contractor for additional costs incurred due to unforeseen
conditions. The project is helping to support construction of the new supermarket at the corner of Stockton
Boulevard and Broadway.

COMMITTEE/COMMISSION ACTION

None.

BACKGROUND INFORMATION:

Change Order #2 for $76,075.61 will reimburse the contractor for the following:

e Due to a conflict with SMUD poles in the work area, the contractor was required to change his
operation for constructing the roadway improvement.

e The heavy rains and existing poor soil conditions required removal of unsuitable soil and replacing it
with aggregate base material.

A previous contract Change Order for $71,114.03 has been executed to reimburse the contractor for the
following:

e Placing additional 8” sewer service for a new proposed supermarket.
e Extending a 27” Combined System on Stockton Boulevard at the request of the Utilities Department.

FINANCIAL CONSIDERATIONS:

The current project budget is $768,964.85.

The fund balance for this project as of February 3, 1999 is (-$13,745).

It is recommended that $100,000 in Measure A Contingency Reserve funds be appropriated to this project to
cover the cost of this Change Order. Staff is working with SHRA and the Department of Utilities to increase
their project contribution by $96,000.00 and $81,200.00 respectively. Upon receipt of additional funding from
SHRA and the Department of Utilities, the Measure A Fund will be reimbursed to the Contingency Reserve.

ENVIRONMENTAL CONSIDERATIONS:

The Negative Declaration was ratified by the Council on December 18, 1997.
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City Council

Stockton Boulevard and Broadway Intersection Improvement
Project (PN: TN11)

February 23, 1999

POLICY CONSIDERATIONS:

Approval of this Change Order, ratification of the City Manager’s prior actions, and resetting City Manager
authority are consistent with the Sacramento City Code, Title 58.

MBE/WBE:
The contractor, Biondi Paving, Inc.’s Participation goals were 58.71% MBE and 26.17% WBE.

Respectfully submitted,

@ne J. 2/
Technical Services Manager

- RECO NDATION APPROVED: Approved:

7
/

WILLIAM H. EDGAR
' "/ City Manager
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ADOPTED BY THE SACRAMENTO CITY COUNCIL

ONDATEOF

RESOLUTION APPROVING THE APPROPRIATION OF $100,000.00
TO THE STOCKTON BOULEVARD AND BROADWAY INTERSECTION IMPROVEMENT
PROJECT (PN: TN11) °

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO THAT:

1. $100,000 in Measure A Contingency Reserve funds (201-710-7012-4999) be appropriated to the
Stockton Boulevard and Broadway Intersection Improvement Project (201-500-TN11-4820).
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