RESOLUTION NO. 2008-005
Adopted by the Sacramento City Council

January 3, 2008

APPROVING CHANGE ORDER #1: NUEVO PARK IMPROVEMENTS (LM96)

BACKGROUND

A. Nuevo Park is a 6.3-acre neighborhood park located at 3432 Paseo Nuevo
Street in North Sacramento.

B. The Nuevo Park Master Plan was reviewed and supported by the
community and the Citizen’s Advisory Committee for Parks and Recreation
on June 1, 2000.

C. On October 23, 2007, the Nuevo Park Improvements project’s construction
contract (#C02007-261) was awarded (Resolution #2007-763) to Solo
Landscaping in the amount of $234,922.

D. There are sufficient funds in LM96 to approve Change Order #1.

E. Tocomplete construction of Nuevo Park Improvements, a change order

must be approved as a result of an increase in the contract amount by
$26,150. Change Order #1 exceeds 10% of the original contract price and
lies outside the City Manager's approval authority as set forth in
Sacramento City Code Section 3.60.210 (B).

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY
COUNCIL RESOLVES AS FOLLOWS:

Section 1.  The City Manager is authorized to execute Change Order #1 to

contract #C02007-261 between the City of Sacramento and Solo
Landscaping in the amount of $26,150 for Nuevo Park
Improvements (LM96).

Resolution 2008-005 January 3, 2008



Adopted by the City of Sacramento City Council on January 3, 2008 by the
following vote:

Ayes: Councilmembers Cohn, Fong, Hammond, Pannell, Sheedy,
Tretheway, and Mayor Fargo.
Noes: None.
Abstain: None.
Absent: Councilmembers McCarty and Waters.
Mayor Heather Kdrgo
Attest:

Dawn Bullwinkel, Assistant City Clerk
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