

# RESOLUTION No. 2121

Adopted by The Sacramento City Council on date of

July 7, 1927.

## RESOLUTION EXTENDING TIME.

RESOLVED, by the City Council of the City of Sacramento that the Superintendent of Streets of City of Sacramento be, and he is, hereby directed to grant the following extension of time on contract for the performance of street work; provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To Clark & Henery Construction Company or its assigns, 60 days on its contract to improve 7th Avenue, from the easterly line of Riverside Boulevard to a point 1893 feet easterly therefrom.

Adopted by the City Council on date July 7 1927 by following vote:  
AYES: Anderson, Bidwell, Elliott, Kiernan, Goddard, John H. Miller,  
Royal Miller.



CITY CLERK

MAYOR