

46



CITY OF SACRAMENTO

DEPARTMENT OF ENGINEERING
915 I STREET SACRAMENTO, CALIFORNIA 95814
CITY HALL ROOM 207 TELEPHONE (916) 449-5281

CITY MANAGER'S OFFICE
RECEIVED
MAY 12 1981

R. H. PARKER
CITY ENGINEER
J. F. VAROZZA
ASSISTANT CITY ENGINEER

May 12, 1981

City Council
Sacramento, California

Honorable Members in Session:

SUBJECT: Extension of Time for Receipt of Bids for Natomas Area
Water Transmission Main

SUMMARY:

On April 28, 1981, the City Council approved the advertising of the subject project with bids to be received on May 19, 1981. We are requesting that the receipt of bids be delayed until May 27, 1981.

BACKGROUND:

The approved plans for the subject water main included a longitudinal encroachment along 800 feet of the levee section adjacent to Garden Highway. The Corps of Engineers has directed us to move the pipe from the top of the levee to the levee toe. This resulted in design changes and the need to extend the bidding period.

RECOMMENDATION:

It is recommended that the City Engineer be authorized to issue an addendum extending the bid date to May 27, 1981.

Respectfully submitted,

R. H. PARKER
City Engineer

APPROVED
BY THE CITY COUNCIL

MAY 14 1981

OFFICE OF THE
CITY CLERK

Recommendation Approved:

Walter J. Slipe, City Manager

May 14, 1981
All Districts

