

RESOLUTION EXTENDING TIME NO. 2705

ADOPTED BY THE SACRAMENTO CITY COUNCIL

July 29th, 1949

RESOLVED by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento, be, and the same is hereby directed to grant the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

TO McGillivray Construction Co., or their assigns  
thirty ( 30 ) days on Contract to improve

35th Street from the center line of 10th Avenue to the center line of 12th Avenue, in the City of Sacramento.

  
H. G. Denton

City Clerk

Booe Cole  
Mayor

JUL 29 1949

RESOLUTION No. 2705