

RESOLUTION No. 2122

Adopted by The Sacramento City Council on date of


August 4, 1927.

RESOLUTION EXTENDING TIME.

RESOLVED, by the City Council of the City of Sacramento that the Superintendent of Streets of City of Sacramento be, and he is, hereby directed to grant the following extension of time on contract for the performance of street work; provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To **McGillivray Construction Co.,** or
its assigns, **30** days on **its** contract to improve **Truckee Way, from the westerly boundary of "Allen Tract,"** (as the same is shown on the official map thereof filed in the office of the County Recorder of the County of Sacramento, State of California,) to the center line of **34th Street.**

Adopted by City Council on date of Aug 4th, 1927 by following vote:
AYES: Councilmen ~~Anderson~~ Bellhouse, Bidwell, Conley, Elliott, Goddard, Kiernan, John H. Miller, Royal Miller.


CITY CLERK


MAYOR