

RESOLUTION EXTENDING TIME NO. 2607

Adopted by the Sacramento City Council on date of
November 14th, 1947

RESOLVED, by the City Council of the City, that the Superintendent of Streets of the City of Sacramento be, and he is, hereby directed to grant the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To McGillivray Construction Co. or their assigns, sixty
60 days on Contract to improve

Streets, Ways, Avenues, and Right-of-Ways within and adjacent to Meadow Lane Park (as the same is shown on the official plat thereof filed in the office of the Sacramento County Recorder), in the City of Sacramento

H. G. Denton

City Clerk

George L. Klump
Mayor

RESOLUTION No. 2607

NOV 14 1947