

# RESOLUTION No. 2149

Adopted by The Sacramento City Council on date of

August 4, 1927.

## RESOLUTION EXTENDING TIME.

RESOLVED, by the City Council of the City of Sacramento that the Superintendent of Streets of City of Sacramento be, and he is, hereby directed to grant the following extension of time on contract for the performance of street work; provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To **McGillivray Construction Co.,** or  
its assigns, **90** days on **its** contract to improve that portion of 65th Street, lying west of the center line thereof, from a point 12 feet southerly from the center line of Folsom Boulevard to the center line of 14th Avenue; 61st Street, from the manhole in place on 5th Avenue to a point 8 feet south of the center line of 2nd Avenue; and 2nd Avenue, from the easterly line of 61st Street to the westerly line of 65th Street.

Adopted by City Council on date of Aug 4th, 1927 by following vote:  
AYES: Councilmen ~~XXXXXXXX~~ Bellhouse, Bidwell, Conley, Elliott, Goddard, Kiernan, John N. Miller, Royal Miller.

*J. G. Denton*

CITY CLERK

MAYOR