



DEPARTMENT OF TRANSPORTATION

CITY OF SACRAMENTO  
CALIFORNIA

915 I STREET, ROOM 2000  
SACRAMENTO, CA  
95814-2604

Engineering Services Division

PH (916) 808-8300  
FAX (916) 808-8281

May 20, 2005

City Council  
Sacramento, California

Honorable Members in Session:

**SUBJECT: SACRAMENTO RIVER BIKE TRAIL PROJECT (PN: HA78) – APPROVE  
CHANGE ORDER NO. 2**

**LOCATION AND COUNCIL DISTRICT:**

East levee of the Sacramento River between R Street and Broadway – Council Districts 1, 4. (See location map – Attachment A).

**RECOMMENDATION:**

This report recommends that the City Council adopt the attached resolution:

- Authorizing and directing the City Manager to approve Change Order No. 2 in the amount of \$24,792 with Delta Construction Company for the Sacramento River Bike Trail Project (PN: HA78); and
- Resetting the City Manager's Change Order Authority.

**CONTACT PERSONS: Cecilyn Foote, Associate Engineer, 808-6843  
Tim Mar, Supervising Engineer, 808-7531**

**FOR COUNCIL MEETING OF: June 21, 2005**

**SUMMARY:**

This report recommends that the City Council authorize and direct the City Manager to approve Change Order No. 2 in the amount of \$24,792 with Delta Construction Company for increases in item quantities and the installation of gates for the Sacramento River Bike Trail Project (PN: HA78).



**COMMITTEE/COMMISSION ACTION:** None.

**BACKGROUND INFORMATION:**

On May 16, 2005, at the completion of this project, approximately 3,425 linear feet of Class I bike trail will be constructed adjacent to the Sacramento Southern Railroad along the east levee of the Sacramento River. The project, which stretches from Broadway to R Street, will provide a safe bicycle trail in accordance with the 2010 Bikeway Master Plan and will close the bikeway gap between the Promenade and Miller Park.

For this contract, the City Manager previously has approved Change Order No. 1 in the net amount of \$2,531, which covered compensation for the placement and grading of fill material required to construct a portion of the proposed bike trail. The alignment of this segment of the bike trail was slightly modified to ensure that it was located completely within the City's right-of-way. Change Order No. 1 also covered compensation for the installation of delineators in lieu of a post and cable fence.

Approval of Change Order No. 2, in the amount of \$24,792, will compensate the Contractor for increased quantities of asphalt contract, shoulder backing (aggregate base) and fill material due to differing site conditions. Change Order No. 2 will also compensate the Contractor for the installation of two vehicle gates and a small portion of post and cable fence in lieu of bollards as requested by the State Reclamation Board.

**FINANCIAL CONSIDERATIONS:**

As of June 6, 2005, the Sacramento River Bike Trail Project (PN: HA78) has an unobligated balance of \$53,963, which is sufficient to cover the proposed change order.

**ENVIRONMENTAL CONSIDERATIONS:**

The Development Services Department, Environmental Planning Services has reviewed the Sacramento River Bike Trail Project (PN: HA78) for compliance with the requirements of the California Environmental Quality Act (CEQA). The review resulted in the determination that the proposed project will not have a significant effect on the environment. A Negative Declaration was prepared in March 1997 and approved in May 2000. A Notice of Determination was filed with the County Clerk Recorder's office. No challenges to the document were filed within the legal challenge period. As the project also includes federal funding, a Programmatic Categorical Exclusion was completed and signed by Caltrans in September 2002 in compliance with the National Environmental Policy Act (NEPA).

**POLICY CONSIDERATIONS:**


This action requested herein is consistent with the Sacramento City Code, Title 3 and with the City of Sacramento Strategic Plan goals of improving public safety and enhancing and revitalizing neighborhoods.

City Council  
Sacramento River Bike Trail Project (PN: HA78)  
May 20, 2005

**ESBD CONSIDERATIONS:**

The Sacramento River Bike Trail Project (PN: HA78) has federal funding and requires conformance with project participation guidelines for Disadvantaged Business Enterprise (DBE) in lieu of the City of Sacramento Emerging and Small Business Enterprise (ESBE) program requirements. The DBE goal for this project was 25%. Although, Delta Construction Company, Inc. has attained 23.8% DBE participation on the project, they did demonstrate good faith effort toward meeting the required goal.

Respectfully submitted,




Nicholas Theocharides  
Engineering Services Manager

RECOMMENDATION APPROVED:

Approved:



ROBERT P. THOMAS  
City Manager





for: Marty Hanneman  
Director, Department of Transportation

Table of Contents

- 1) Attachment A, Location Map, page 4
- 2) Resolution, page 5

P:\Engineering Services\Active\HA78 Sac River Bike Trail\Council\Change Order #2.doc

# SACRAMENTO RIVER BIKE TRAIL PROJECT



**PN: HA78**  
**LOCATION MAP**

MAP CONTACT: B. CAMERON  
DATE: 06/09/05

**RESOLUTION NO.**

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF \_\_\_\_\_

**SACRAMENTO RIVER BIKE TRAIL PROJECT (PN: HA78) – APPROVE CHANGE ORDER NO. 2**

**BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO THAT:**

1. The City Manager is hereby authorized and directed to approve, Change Order No. 2 in the amount of \$24,792 with Delta Construction Company, Inc.; and
2. The City Manager's Change Order authority is reset.

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CITY CLERK

\_\_\_\_\_  
**FOR CITY CLERK USE ONLY**

**RESOLUTION NO.:** \_\_\_\_\_

**DATE ADOPTED:** \_\_\_\_\_