

**RESOLUTION NO. 2003-796**

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF NOV 18 2003

**RESOLUTION SUSPENDING COMPETITIVE BIDDING AND  
APPROVING STOCKTON BOULEVARD BUS ENHANCEMENTS  
PROJECT (PN: SP81) CHANGE ORDER NO. 8 IN THE AMOUNT OF  
\$131,280.50 WITH MANUEL BROTHERS, INC.**

**BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO THAT:**

- 1) In the best interests of the City, competitive bidding is suspended, to allow for the construction, furnishing, and installation of fiber optic cable for the City Meadowview Complex as part of the Stockton Boulevard Bus Enhancement Project (PN: SP81).
- 2) The City Manager is hereby authorized to execute on behalf of the City, Change Order No. 8 for the construction, furnishing, and installation of fiber optic cable for the City Meadowview Complex in the amount of \$131,280.50 with Manuel Brothers, Inc.
- 3) The cost of Change Order No. 8 will be funded by FY03/FY04 Traffic Operations Center Program (PN:SR04) (210-500-SR04-4820) in the amount of \$16,100 and by the Meadowview City Services Complex-Fiber Connect project (PN:YB59) (415-500-YB59-4820) in the amount of \$115,180.50
- 4) Change order numbers 1 through 7 issued by the City Manager for the Stockton Boulevard Bus Enhancement Project are hereby ratified and authorized, and the City Manager's full change order authority is restored.

  
MAYOR

ATTEST

  
CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO.: 2003-796

DATE ADOPTED: NOV 18 2003