

1.7

DEPARTMENT OF
PUBLIC WORKS

CITY OF SACRAMENTO
CALIFORNIA

927 10th STREET
SUITE 300
SACRAMENTO, CA
95814-2702

TECHNICAL SERVICES
DIVISION

PH 916-264-8300
FAX 916-264-7903

October 4, 1999

City Council
Sacramento, California

Honorable Members In Session:

**SUBJECT: APPROVAL OF CHANGE ORDER NO. 1 IN THE AMOUNT OF \$25,679.63
(PN:TU46)**

LOCATION AND COUNCIL DISTRICT:

Exposition Boulevard Improvements. Council Districts 3.

RECOMMENDATION:

This report recommends that the City Council adopt the attached resolution which:

- Approves Change Order No. 1 in the amount of \$25,679.63 with Environmental Construction.
- Transfers \$17,000 to the Exposition Boulevard Improvements Project (PN:TU46)

CONTACT PERSON: Nader Kamal, Project Manager, 264-7035

FOR COUNCIL MEETING OF: October 19, 1999

SUMMARY:

The construction contract for the Exposition Boulevard Improvements Project was awarded to Environmental Construction, in the amount of \$85,880 on July 20, 1999. Change Order No. 1 will compensate the contractor for constructing handicap ramps at the intersection of Exposition Boulevard and Heritage Lane (All Corners).

COMMITTEE/COMMISSION ACTION: None.

BACKGROUND INFORMATION:

- The project, substantially funded by Cal Expo, will improve traffic operations on Exposition Boulevard during Cal Expo events.

City Council

Approval of Change Order No. 1 in the Amount of \$25,679.63

October 4, 1999

- Constructing Curb Ramps is necessary to meet the American with Disabilities Act requirements.
- Approval of Change Order No. 1 in the amount of \$25,679.63 will compensate the contractor for the additional Curb Ramps.

FINANCIAL CONSIDERATIONS:

Approval of the transfer of \$17,000 from the Major Street Contingency Fund (209-710-7012-4999) will fund the new handicap ramps and other construction contingencies.

ENVIRONMENTAL CONSIDERATIONS:

The project is exempt from the provision of the California Environmental Quality Act (CEQA) under Section 15301. The project will not involve physical construction activities outside of the existing street area.


POLICY CONSIDERATIONS:

Approval of this change order and resetting City Manager authority are consistent with Title 58 of the Sacramento City Code.

ESBD CONSIDERATIONS:

To encourage small and emerging business participation, plans and specifications were sent to 8 plan rooms and construction service organizations for publication. All are directly involved with ESBE construction firms. Staff actively recruited available ESBE firms to participate in the bid process. Project notices were sent to 30 organizations involved in ESBE recruitment. The project was also announced on the Project Information Line and on the City's Internet site at www.sacto.org/bids.

Respectfully submitted,



Duane J. Wray
Technical Services Manager

RECOMMENDATION APPROVED:




ROBERT P. THOMAS


City Manager

P/CIP/TU46/Council/Change Order \$25,679.63

Approved:



Michael Kashiwagi
Director of Public Works



RESOLUTION NO. 99.587

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF _____

**RESOLUTION APPROVING CHANGE ORDER NO. 1
IN THE AMOUNT OF \$25,679.63
(PN:TU46)**

THE CITY COUNCIL OF THE CITY OF SACRAMENTO RESOLVES:

1. Change Order No. 1 to the construction contract with Environmental Construction in the amount of \$25,679.63 is hereby approved.
2. That 1998/1999 Capital Improvements Program is hereby further amended by transferring \$17,000 from the Major Street Contingency Fund (209-710-7012-4999) to the Exposition Boulevard Improvements Project (209-500-TU46-4820).

MAYOR

ATTEST:

CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO.: _____

DATE ADOPTED: _____

RESOLUTION NO.

ADOPTED BY THE SACRAMENTO CITY COUNCIL

ON DATE OF _____

**RESOLUTION APPROVING CHANGE ORDER NO. 1
IN THE AMOUNT OF \$17,000
(PN:TU46)**

THE CITY COUNCIL OF THE CITY OF SACRAMENTO RESOLVES:

1. Change Order No. 1 to the construction contract with Environmental Construction in the amount of \$25,679.63 is hereby approved.
2. That 1998/1999 Capital Improvements Program is hereby further amended by transferring \$17,000 from the Major Street Contingency Fund (209-710-7012-4999) to the Exposition Boulevard Improvements Project (209-500-TU46-4820).

MAYOR

ATTEST:

CITY CLERK

FOR CITY CLERK USE ONLY

RESOLUTION NO.: _____

DATE ADOPTED: _____