

RESOLUTION No. 820

Adopted by The Sacramento City Council on date of

BE IT RESOLVED that McGillivray Construction Company, contractor for the Improvement of 5th Avenue, from Santa Cruz Way to 44th Street, be granted an extension of time of 30 days on contract dated October 11th, 1937.

ADOPTED by the City Council under date of December 9th, 1937 by the following vote:

AYES: Councilmen Anderson, Bidwell, Coughlin, Ferguson, Monk, Truesdale. ABSENT: Councilmen Foss, Maddox, Mering.



CITY CLERK

MAYOR