

RESOLUTION No. 523

Adopted by The Sacramento City Council on date of

WHEREAS, the agreement between the City of Sacramento and the United States Government for the construction of Traffic Signs and Signals provides that all work be completed in six months from the commencement of construction, namely, March 23, 1939, and

WHEREAS, the City of Sacramento has extended the amount of work to be performed under this docket with approval of P.W.A. and it is impossible to complete the extended work within the original project time therefor,

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO:

That the City of Sacramento requests an extension of the project time for 30 calendar days.

Adopted by the City Council on date of January 6th, 1939 by the following vote:

AYES: Anderson, Arnold, Bidwell, Harry, Kunz, Truesdale, Welsh.
ABSENT: Coughlin, Monk.

H. G. Denton

CITY CLERK

PRESIDENT PRO TEM