

33



CITY OF SACRAMENTO

DEPARTMENT OF PUBLIC WORKS

April 11, 1985

RECEIVED
CITY CLERK'S OFFICE
CITY OF SACRAMENTO
APR 16 8 12 AM '85

ENGINEERING DIVISION

City Council
Sacramento, California

CITY MANAGER'S OFFICE
RECEIVED
APR 15 1985

THOMAS M. FINLEY
Engineering Division Manager

Honorable Members in Session:

SUBJECT: Approval of Change Order No. 1 for Landscape Improvement at Coloma Community Center, C.C. 2239

SUMMARY

This report is submitted to the City Council for approval of Change Order No. 1 to this contract.

BACKGROUND

The project, as originally envisioned, included the installation of play equipment. However, the play equipment was eliminated because of a study of the safety of wood preservatives used in the equipment. That problem has now been solved, and new equipment has been selected to meet the new criteria. Change Order No. 1 to the contract covers the cost of procurement and installation of the various pieces of play equipment. The total cost of the Change Order is \$13,531.82.

FINANCIAL

The original contract was in the amount of \$197,797.75. Change Order No. 1 is in the amount of \$13,531.82, making a total contract cost of \$211,329.57. There are sufficient funds appropriated in the project to cover the cost of this Change Order.

RECOMMENDATION

It is recommended that the City Council approve Change Order No. 1 for the Landscape Improvement at Coloma Community Center for the installation of the play equipment.

Respectfully submitted,

THOMAS M. FINLEY
Engineering Division Manager

RECOMMENDATION APPROVED:

WALTER J. SLIVE
City Manager

Approved:

MELVIN H. JOHNSON
Director of Public Works

APPROVED
BY THE CITY COUNCIL

APR 23 1985

OFFICE OF THE
CITY CLERK

GC:lw
GC-05011

April 23, 1985
District No. 3