

RESOLUTION No. 2117


RESOLUTION EXTENDING TIME
Adopted by The Sacramento City Council on date of

May 5, 1927.


RESOLVED, by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento be, and he is hereby directed to grant the following extension of time on contract for the performance of street work, provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To Clark & Henery Construction Company, or its assigns, 90 days on its contract to improve 6th Avenue, in the City of Sacramento, from the easterly line of Freeport Boulevard to the westerly right-of-way line of the Western Pacific Railway.

Adopted by the City Council on date May 5 1927 by following vote:
AYES: Anderson, Bellhouse, Bidwell, Goddard, Kiernan, John E. Miller,
Royal Miller.



CITY CLERK



MAYOR