



# REPORT TO COUNCIL City of Sacramento

# 22

915 I Street, Sacramento, CA 95814-2671  
www.CityofSacramento.org

STAFF  
August 23, 2005

Honorable Mayor and  
Members of the City Council

**Subject:** Update on Project Status and Work Schedule - Amtrak/Folsom Light Rail  
Extension Project

**Location/Council District:** 7<sup>th</sup> Street from H Street to K Street, 8<sup>th</sup> Street from H  
Street to K Street, and H Street from Amtrak Station (3<sup>rd</sup> Street) to 8<sup>th</sup> Street. (See  
Location Map – Attachment A) (District 1)

**Recommendation:** Receive and File.

**Contact:** Jon Blank, Supervising Engineer, 808-7914

**Presenters:** Jon Blank, Supervising Engineer; John Segredall, Regional Transit

**Department:** Department of Transportation

**Division:** Engineering Services Division

**Organization No:** 3431

### Summary:

Regional Transit is extending light rail from its current terminus at 7<sup>th</sup> and K Streets to the Amtrak Station. The project is being constructed in two phases. Regional Transit Staff will make a presentation on the project status and work schedule.

**Committee/Commission Action:** None.

### Background Information:

Regional Transit is the lead agency constructing this project through a City Encroachment Permit. Regional Transit has awarded two construction contracts and has its own construction management team. City inspectors are also on-site to ensure that the public interests are protected and to assist Regional Transit.

Significant coordination has been ongoing between City and Regional Transit staff to minimize impacts to businesses and the general public. A comprehensive community relations and outreach effort is being performed to minimize public inconvenience.



**Financial Considerations:**

The City will be reimbursed by Regional Transit for all City Costs associated with the review and approval of the design plans and inspection of work, and as provided for in the Cooperative Agreement.

**Environmental Considerations:**


Regional Transit is the lead agency for the project and has completed the necessary California Environmental Quality Act/National Environmental Policy Act (CEQA/NEPA) documentation approvals.

**Policy Considerations:**

Not Applicable.

**Emerging Small Business Development (ESBD):**

Not applicable as no goods and services are being purchased.

Respectfully Submitted by:   
Nicholas Theocharides  
Engineer Services Manager

Approved by:   
Marty Hanneman  
Director, Department of Transportation

Recommendation Approved:




  
ROBERT P. THOMAS  
City Manager

Table of Contents:

- Pg 1 Report
- Pg 3 Attachment #1 location map

# AMTRAK/FOLSOM LIGHT RAIL EXTENSION PROJECT



## PN: P733 LOCATION MAP