

RESOLUTION NO. 2007-860

Adopted by the Sacramento City Council

December 4, 2007

APPROVAL: SUPPLEMENTAL AGREEMENT NO. 1 WITH MOFFATT AND NICHOL FOR THE SACRAMENTO MARINA RENOVATION PROJECT (IA66)

BACKGROUND

- A. The Sacramento Marina South Basin is 45 years old and in a deteriorated condition.
- B. Staff sent out a Request for Proposals (RFP) to provide design, construction management, and inspection services for the Sacramento Marina South Basin Renovation Project. Three responses were received. Based on consensus of the reviewers, the consulting firm of Moffatt & Nichol was selected. An agreement with Moffatt & Nichol was established for an amount not to exceed \$684,000.
- C. Additional services are necessary due to the fact that the original scope of services and complexity of the project have increased, while the project schedule for design completion has grown from 7 months to 19 months.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. The City Manager is authorized to sign Supplemental Agreement No. 1 with Moffatt & Nichol in the amount of \$110,000 for additional work for the design and inspection of the Sacramento Marina Renovation Project (IA66).


Adopted by the City of Sacramento City Council on December 4, 2007 by the following vote:

Ayes: Councilmembers Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, and Waters.

Noes: None.

Abstain: None.

Absent: Mayor Fargo.



Kevin McCarty, Vice-Mayor

Attest:

for Dawn Bullwinkel
Shirley Concolino, City Clerk