

RESOLUTION NO. 2019-0292

Adopted by the Sacramento City Council

July 23, 2019

Supplemental Agreement and Transfer of Funds: Two Rivers Trail Phase II (K15125000)

BACKGROUND

- A. The Two Rivers Trail Phase II Project (K15125000) will complete a segment of a Class I trail that will serve as an important connection between the Two Rivers Bike Trail Phase I (Tiscornia Park to State Route (SR) 160) and the existing bike trail south of the H Street Bridge. Completion of this trail segment will result in a continuous southern trail alignment that links the downtown area of Sacramento to the residential neighborhoods near the eastern boundary of the City. The project is a short-term implementation priority identified in the Bikeway Master Plan.
- B. Early planning efforts for the trail alignment assumed a top of levee location along the river. In response to levee maintenance agency concerns, a waterside lower bench alignment along the easterly segment has become a desirable alternative which comes with additional costs for evaluation, mitigation, and construction.
- C. On June 10, 2016, the American River Flood Control District (ARFCD) Board approved the concept of the Two Rivers Trail contingent upon the features complying with ARFCD's Recreational Trails Policy which stipulates that trails should be located off the levee crown. The request to offset the alignment is due to ARFCD's concern for high pedestrian and bicycle use of the trail prohibiting or interfering with heavy maintenance trucks and equipment accessibility and operations. ARFCD's proposal to lower the trail alignment away from the top of levee to the lower waterside bench would separate the trail users from levee maintenance operations.
- D. On October 23, 2018, the project Initial Study/Mitigated Negative Declaration was released for public review. Due to comments received during this review process, staff recommends that an Environmental Impact Report be prepared for the project.
- E. Additional funds are needed to execute a contract supplement for the Professional Services Agreement No. 2016-1114 with GEI Consultants, Inc. in order to prepare the additional environmental documentation for the project.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. The City Manager or the City Manager’s designee is authorized to transfer \$125,000 (New Measure A Safety, Streetscape, Pedestrian and Bicycle Fund, Fund 2039) from the expenditure budget of the State and Federal Grant Match Program (T15007200) to the expenditure budget of the Two Rivers Trail Phase II Project (K15125000).
- Section 2. Supplemental Agreement No. 9 to City Agreement No. 2016-1114 with GEI Consultants, Inc. for an amount not to exceed \$80,102, for a new total contract not to exceed amount of \$1,041,675, is approved.
- Section 3. The City Manager or the City Manager’s designee is authorized to execute Supplemental Agreement No. 9 to City Agreement No. 2016-1114 with GEI Consultants, Inc. increasing the contract by \$80,101 for a new contract amount of \$1,041,675.
- Section 4. The City Manager’s administrative authority to issue supplemental agreements for City Agreement No. 2016-1114 is reset.

Adopted by the City of Sacramento City Council on July 23, 2019, by the following vote:

Ayes: Members Ashby, Carr, Guerra, Hansen, Harris, Jennings, and Schenirer

Noes: None

Abstain: None

Absent: Member Warren and Mayor Steinberg

Attest: **Mindy Cuppy** Digitally signed by Mindy Cuppy
Date: 2019.07.30 17:35:59
-07'00'
Mindy Cuppy, City Clerk

The presence of an electronic signature certifies that the foregoing is a true and correct copy as approved by the Sacramento City Council.