

RESOLUTION EXTENDING TIME NO. 2802


ADOPTED BY THE SACRAMENTO CITY COUNCIL

September 14th, 1950


RESOLVED by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento, be, and the same is hereby directed to grant the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

TO Lentz Construction Co., or their assigns,
thirty (30) days on Contract to improve

Alley lying Easterly of and adjacent to Block C of the Amended Plat of portion of South Sacramento, Amending Subdivision B (as the same is shown on the official Plat thereof filed in the office of the Sacramento County Recorder), also commonly known as the continuation of Santa Cruz Way, from the center line of Y Street to the center line of First Avenue, in the City of Sacramento.



City Clerk


Mayor