



1.2

APPROVED  
BY THE CITY COUNCIL

AUG 12 1997  
OFFICE OF THE  
CITY CLERK

927 10TH STREET  
ROOM 300  
SACRAMENTO, CA  
95814-2702

PH 916-264-7460  
FAX 916-264-7903

DEPARTMENT OF  
PUBLIC WORKS  
  
TECHNICAL SERVICES DIVISION  
ENGINEERING DESIG

CITY OF SACRAMENTO  
CALIFORNIA

JULY 22, 1997

City Council  
Sacramento, California

Honorable Members In Session:

**SUBJECT:** 1996/97 STREET SEAL COAT PROGRAM PROJECT (PN:RG01) -  
REJECT BIDS

**LOCATION AND COUNCIL DISTRICT:**

Various City streets in all Council Districts.

**RECOMMENDATION:**

This report recommends that the City Council reject bids for the 1996/97 Street Seal Coat Project (PN: RG01).

**CONTACT PERSON:** Mehrdad Nazeri, Project Manager, 264-7460

**FOR COUNCIL MEETING OF:** August 12, 1997

**SUMMARY:**

Bids were received on June 25, 1997. All exceeded the engineer's estimate. The low bid was \$352,000 (33%) over the engineer's estimate. It is recommended that the project be postponed until next year for the following reasons:

- The slurry seal project is an annual program. It is anticipated that next year's project will be approximately three (3) times larger than this year's. Adding this year's contract to next year's contract will make it much more attractive to bid (more square yards).
- Next year's contract will be advertised in January, and awarded in May. This gives the Contractors enough time to schedule their workload, which may translate into lower bids.

City Council  
 96/97 Street Seal Coat Program Project (PN:RG01) - Reject Bids  
 July 22, 1997

**BACKGROUND INFORMATION:**

- The street seal coat program is an annual preventive maintenance program.
- This project was advertised and bids were received on June 22, 1997 and are summarized below:

Contractor	Bid Amount	MBE Participation Goal 10.57%	WBE Participation Goal 9.5%	Good Faith Effort
Ca . Pavement Maint.	\$1,434,208.58	12.45%	9.76%	N/A
Graham Contractors	\$1,505,978.50	0.00%	0.00%	No
Western States Surf.	\$1,555,551.55	11.01%	0.00%	No

- The construction estimate was \$1,082,000.
- This project will be re-bid in early 1998.

**FINANCIAL CONSIDERATIONS:**

- The estimated total project cost was \$1,700,000, assuming award to the lowest bidder.

**ENVIRONMENTAL CONSIDERATIONS:**

The Planning Services Division, Environmental Section, has determined that this project is exempt from CEQA per State Class 1 and 2 and Section Number 15301(c) and 15303(c).

**POLICY CONSIDERATIONS:**


The action requested herein is consistent with Sacramento City Code, Title 58.

Council  
96/97 Street Seal Coat Program Project (PN:RG01) - Reject Bids  
July 22, 1997

**MBE/WBE EFFORTS:**

To encourage minority participation, plans and specifications were sent to 9 plan rooms and construction services organizations for publication. Four are directly involved with MBE/WBE construction firms. Staff actively recruited available MBE/WBE firms to participate in the bid process. The project was announced on the Project Information Line and on the City's Internet site at [www.sacto.org/bids](http://www.sacto.org/bids). Project notices were sent to 30 organizations involved in MBE/WBE recruitment.


Respectfully submitted,



Duane J. Wray  
Technical Services Manager

RECOMMENDATION APPROVED:

Approved,



WILLIAM H. EDGAR  
City Manager



Michael Kashiwagi  
Director of Public Works

*W.H.*  
K:\Mehrdad\97slurry\reject1.doc