

## **RESOLUTION NO. 2011-410**

Adopted by the Sacramento City Council

July 12, 2011

### **APPROVING CHANGE ORDER NO. 1 WITH TRUESDELL CORPORATION IN THE AMOUNT OF \$90,219 FOR THE DECK SEAL REHABILITATION PROJECT (T15116500)**

#### **BACKGROUND**

- A. The Deck Seal Rehabilitation Project (T15116500) provides preventative maintenance on City bridges. This project provides maintenance in the form of deck sealing.
- B. The project was awarded to Truesdell Corporation in the amount of \$338,535 on March 22, 2011.
- C. Change order No. 1 in the amount of \$90,219 will compensate Truesdell Corporation for additional work and materials to provide a deck seal treatment to the El Camino Avenue Bridge over Union Pacific Railroad, additional cost for working on the Howe Avenue Bridges (over La Riviera Drive, University Ave, and the American River) at night, and for balancing of final bid quantities.

#### **BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:**

- Section 1. Authorize the City Manager or his designee to execute supplemental Change Order No. 1 to City Agreement No. 2010-0466 with Truesdell Corporation in an amount not to exceed \$90,219 for Deck Seal Rehabilitation Project (T15116500).
- Section 2. Change Order No. 1 to City Agreement 2010-0466 with Truesdell Corporation is ratified and the City Manager's authority to issue change orders for City Agreement 2010-0466 is reset.

Adopted by the City of Sacramento City Council on July 12, 2011 by the following vote:

Ayes: Councilmembers Ashby, Cohn, D Fong, R Fong, McCarty, Pannell, Schenirer, Sheedy, and Mayor Johnson.


Noes: None.

Abstain: None.

Absent: None.

Attest:

  
Shirley Concolino, City Clerk

  
Mayor Kevin Johnson