



2

DEPARTMENT OF  
PUBLIC WORKS  
TRANSPORTATION DIVISION

CITY OF SACRAMENTO  
CALIFORNIA

CITY HALL  
ROOM 304  
915 I STREET  
SACRAMENTO, CA  
95814-2608

November 1, 1988

916-449-5307

ROBERT L. LEE  
TRANSPORTATION  
DIVISION MANAGER

Transportation and Community Development Committee  
Sacramento, California

Honorable Members in Session:

SUBJECT: Sacramento City/County Bikeway, Task Force - Progress Report

SUMMARY

On March 29, 1988, the City Council reactivated the Sacramento City/County Bikeway Task Force to update the Sacramento Bikeway Master Plan. Since April 1988, the Task Force has completed Phase I and II of the work schedule (see Attachment A). The Bikeway Master Plan is targeted for completion in April 1990.

BACKGROUND

The City/County Bikeway Task Force was reactivated to update the Sacramento Bikeway Master Plan (July 20, 1976). The Task Force consists of thirteen members: six County representatives, six City representatives and one joint City/County member. The Task Force began meeting in April 1988. Meetings were held once a month from April through July, and since August 1988, the Task Force has been meeting twice a month.

Attachment A shows the work program and schedule of activities for the Bikeway Task Force. Phases I and II have been completed. The first phase of the schedule was the preliminary planning consisting of the development and adoption of the Bikeway Master Plan's goals, objectives, needs and issues, policies and programs. The second phase of the schedule was the adoption of the planning and design criteria for the development of the bikeways. The Task Force will be starting Phase III, the development of the bikeways, in November, 1988. It is expected that the Bikeway Master Plan will be completed in April 1990.

November 1, 1988  
Transportation and Community  
Development Committee  
Page 2


FINANCIAL

There are no significant financial impacts to date on this project.

RECOMMENDATION

This is brought before the Transportation and Community Development Committee as an informational item only.


Respectfully submitted,




ROBERT L. LEE  
Deputy Director of Public Works

FOR COMMITTEE INFORMATION:

APPROVED:



DAVID R. MARTINEZ  
Deputy City Manager



MELVIN H. JOHNSON  
Director of Public Works

KY:bd  
CA7-58

November 1, 1988  
All Districts

1988 SCHEDULE - CITY/COUNTY BIKEWAY MASTER PLAN

◊◊◊◊◊◊◊◊ As Scheduled

As Completed

Phase - Description	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
I Preliminary Planning & Review				◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊			
II Planning & Design Criteria				◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊			
III Develop Bikeways										◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊	◊◊◊◊◊◊◊◊



1990 SCHEDULE - CITY/ COUNTY BIKEWAY MASTER PLAN

⬡⬡⬡⬡⬡⬡⬡ As Scheduled

⬢⬢⬢⬢⬢⬢⬢ As Completed

Phase - Description	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
VII Hearings & Adoption	⬡⬡⬡⬡											
VIII Printing Publication Final Report		⬡⬡⬡⬡⬡⬡⬡	⬡⬡⬡⬡	⬡								