

RESOLUTION EXTENDING TIME NO. 2675

Adopted by the Sacramento City Council

on date of August 13th, 1948

RESOLVED, by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento, be, and the same is, hereby directed to **grant** the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

TO McGillivray Construction Co., or their assigns

Thirty (30) days on Contract to improve

43rd Street from the center line of 12th Avenue to the center line of 14th Avenue; 13th Avenue from a point 35 feet West of the center line of 43rd Street to a point 35 feet East of the center line of 43rd Street, in the City of Sacramento

Buell Coeledge
Mayor

H. G. Denton
City Clerk