



1.5

DEPARTMENT OF
PUBLIC WORKS

CITY OF SACRAMENTO
CALIFORNIA

927 10TH STREET
SACRAMENTO, CA
95814-2702

TECHNICAL SERVICES
DIVISION

PH 916-264-8300
FAX 916-264-8281

August 24, 1998

City Council
Sacramento, California

Honorable Members in Session:

**SUBJECT: APPROVAL OF CHANGE ORDER NO. 3 IN THE AMOUNT OF \$25,722.91
FOR THE STOCKTON BOULEVARD/2ND AVENUE REALIGNMENT
PROJECT (PN:TA21)**

LOCATION AND COUNCIL DISTRICT:

Stockton Boulevard/2nd Avenue, Council District 5

RECOMMENDATION:

This report recommends that the City Council:

- Approve Change Order No. 3 in the amount of \$25,722.91 with Biondi Paving, Inc.
- Ratify the City Manager's prior actions executing all previous change orders

CONTACT PERSON: Tim Mar, Funding and Priorities Specialist, 264-5521

FOR COUNCIL MEETING OF: October 6, 1998

SUMMARY:

The construction contract for the Stockton Boulevard/2nd Avenue Realignment Project was awarded to Biondi Paving in the amount of \$915,958. Change Order No. 3 will compensate the contractor for pavement planing and overlay of the intersection, removal of underground buried railroad tracks and minor modifications to existing curb, gutter and sidewalk.



City Council
Stockton Boulevard and Broadway Intersection Improvements
44th Street Widening and Reconstruction Project (PN:TN11)
August 17, 1998

COMMITTEE/COMMISSION ACTION:

None.

BACKGROUND INFORMATION:

The University of California is funding the major cost of this project. The project includes realignment of 2nd Avenue, a new traffic signal and landscaping.

FINANCIAL CONSIDERATIONS:

As of September 14, 1998, the unobligated balance was \$28,000, which is sufficient to cover the cost of Change Order No 3.

ENVIRONMENTAL CONSIDERATIONS:

The University of California regents ratified a Negative Declaration for this project.


POLICY CONSIDERATIONS:

Approval of this change order, ratification of the City Manager's prior actions, and resetting City Manger authority are consistent with the Sacramento City Code, Title 58.


MBE/WBE:

The construction contractor Biondi Paving Inc. exceeded the MBE and WBE goals for this project.


Respectfully submitted,


Duane J. Wray
Technical Services Manager

RECOMMENDATION APPROVED:


WILLIAM H. EDGAR
City Manager

Approved:


Michael Kashiwagi
Director of Public Works

TM:eaj
p:ta21/council/stock bl-co3

