

RESOLUTION No. 2140

Adopted by The Sacramento City Council on date of

July 21, 1927.

RESOLUTION EXTENDING TIME.

RESOLVED, by the City Council of the City of Sacramento that the Superintendent of Streets of City of Sacramento be, and he is, hereby directed to grant the following extension of time on contract for the performance of street work; provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

To McGillivray Construction Co. or its assigns, 30 days on its contract to improve "X" Street, from the easterly curb line of Stockton Boulevard to the center line of 45th Street, produced northerly.

APPROVED BY THE CITY COUNCIL ON THIS 21st DAY OF JULY 1927 BY THE FOLLOWING SIGNATURES:

M. D. Gray

RECORDED
MAY 1 1928