

RESOLUTION EXTENDING TIME NO. 2688

Adopted by the Sacramento City Council

on date of October 8th, 1948 ^{1 AM}

RESOLVED, by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento, be, and the same is, hereby directed to **grant** the following extension of time on Contract for the performance of street work; provided, that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:

TO McGillivray Construction Co. or their assigns

thirty (30) days on Contract to improve

53rd Street from the center line of 8th Avenue to the center line of 9th Avenue in the City of Sacramento.

Besse Casledge
Mayor

Paul H. Marby
Deputy Chief - City Clerk