

RESOLUTION No. 2097
RESOLUTION EXTENDING TIME

Adopted by The Sacramento City Council on date of **November 4, 1926**

RESOLVED, by the City Council of the City of Sacramento, that the Superintendent of Streets of the City of Sacramento be, and he is hereby directed to grant the following extension of time on contract for the performance of street work, provided that in no event shall any liability accrue by reason thereof to the City of Sacramento, or to the said Superintendent of Streets, to-wit:


To McGillivray Construction Co., or its assigns, 30 days on its contract to improve 5th Street from the southerly line of U Street to the northerly line of Y Street, as provided in Resolution of Intention No. 2097..

Adopted by the City Council on date November 4 1926 by following vote:

AYES: Anderson, Bellhouse, Bidwell, Conley, Kiernan, Goddard, John Miller, Royal Miller.



CITY CLERK



MAYOR