

DATE	CONDITION OF WORK—REMARKS
3/28/28	1 ST /NSP. FORMS IN PLACE O.K. A.W. Campbell
4/14/28	2 ND /NSP. Frame O.K. A.W. Campbell
4/20/28	3 RD /NSP. INT & EXT. LATH O.K. A.W. Campbell
	4 TH Dwp. Room Completed. A.W. Campbell
	Notified Contractor to remove pipe on street gutter
	and cut back curb in line according to City Ordinance.
	Contractor agreed to do so.
1/28	<p>COMPLETED AND O. K. <i>Allen W. Campbell</i> INSPECTOR</p>