

RESOLUTION NO. 2009-011

Adopted by the Sacramento City Council

January 6, 2009

**APPROVE CHANGE ORDER NO. 2 FOR THE BASIN 31 DETENTION BASIN CONTRACT,
PROJECT W14000900**

BACKGROUND


- A. The contract for the Basin 31 Detention Basin project was awarded to Florez Paving on September 16, 2008 for the amount of \$761,910.00.
- B. After award, the contractor offered the City a credit if permitted to sell the excavated dirt to local levee projects, rather than transport it to the Dellar property adjacent to the old City Landfill as provided in the contract specifications. Change Order No. 1 approved this credit and reduced the contract amount by \$200,000. After taking 24,000 cubic yards of excavated dirt, the levee projects completed work for the year and stopped accepting material.
- C. Change Order No. 2 restores the contract's original pricing for disposal of the remaining excavated dirt, and provides additional payment for hauling off mixed rubble and garbage encountered on the Sutter Landing Dog Park project site, bringing the contract amount after approval of Change Order No. 2 to \$731,965.98.

**BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:**

Section 1. The City Manager is authorized to sign Change Order No. 2 for the Basin 31 Detention Basin Project, W14000900, in the amount of \$170,055.98.

Adopted by the City of Sacramento City Council on January 6, 2009 by the following vote:

- Ayes: Councilmembers Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, and Mayor Johnson.
- Noes: None.
- Abstain: None.
- Absent: Councilmember Waters.



Mayor Kevin Johnson

Attest:



Shirley Concolino, City Clerk